

2015 possum point Power Station E Pond ash removal project

NAME: Whitey Pope

TITLE: Project Lead

DATE: July 13, 2015

- No safety and no environmental issues.
 - Weather rain 72 Deg
-

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover dewatering, E pond cutting a deeper ditch in the north side of E pond.
 - Moretrench continuing to install wells in the middle of E pond today.
 - 40 people working in and around E & D ash pond 18 people after lunch raining could not haul ash.
 - 7/11/2015 0 loads hauled from E pond rain
 - 7/13/15 143 loads stopped hauling 10:30 raining.
 - 0 people orientated today.
-

ISSUES

-
-

CONVERSATIONS/ telephone conversations

-

