



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: august 7 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
- Weather: cloudy 78 Deg
- Tomorrow's Forecast: Saturday sunny 82 deg
- Number of trucks on site D pond (20)
- Number of Excavators Operating in E pond (3)
- Number of Excavators Operating in C pond (1)
- Number of on road dump trucks in C pond(10)
- E pond 8/6/15 471 hauled to D pond = **12,717 Cy**
- C pond 8/6/15 128 hauled to D pond = **2,560 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
- Glover hauling ash from the center of E pond in two locations, dozer pushing ash at D pond, dozers will work on the gravel haul road up to D pond and in E pond this evening after the trucks stop running, running water truck as needed for dust suppression.
- Glover C pond area hauling ash from C pond to north end of D pond dozer pushing ash in this area also, running the dewatering sump pump C outfall as needed.
- C pond trucks stopped hauling at 2: PM to prevent tearing up the haul road.
- Moretrench working on new wells in the west end of E pond.
- 46 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: