



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: august 8 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
- Weather: sunny 83 Deg
- Tomorrow's Forecast: Monday 86 thunder storms
- Number of trucks on site D pond (20)
- Number of Excavators Operating in E pond (3)
- Number of Excavators Operating in C pond (1)
- Number of on road dump trucks in C pond (10)
- E pond 8/7/15 472 hauled to D pond = **12,744 Cy**
- C pond 8/7/15 100 hauled to D pond = **1,500 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover hauling ash from the center of E pond in two locations, dozer pushing ash at D pond, dozers will work on the gravel haul road up to D pond and in E pond this evening after the trucks stop running, running water truck as needed for dust suppression.
 - Glover C pond area hauling ash from C pond to north end of D pond dozer pushing ash in this area also, running the dewatering sump pump C outfall as needed.
 - Glover and moretrench are lined up to watch the fractank pumps at E pond around the clock through the weekend
 - Moretrench is not working today
 - 26c people working in and around the ash ponds.
 - 0 people orientated today.
-

ISSUES:

SAFETY: