



## 2015 Possum Point Power Station ABC&E Pond Ash Removal Project

---

**NAME:** Whitey Pope

**TITLE:** Project Lead

**DATE:** august 10 2015

**Operation Time:** 0630-1930 hours

- No safety and no environmental issues.
- Weather: cloudy & rain 83 Deg
- Tomorrow's Forecast: Tuesday 85 thunder storms likely
- Number of trucks on site D pond (20)
- Number of Excavators Operating in E pond (3)
- Number of Excavators Operating in C pond (1)
- Number of on road dump trucks in C pond (10)
- E pond 8/8/15 286 hauled to D pond = **7,722 Cy**
- C pond 8/8/15 110 hauled to D pond = **2,200 Cy**

---

### ACTIVITIES:

- Time: 0630-1930 hours
  - Glover hauling ash from three locations in E pond, dozer pushing ash at D pond, dozers will work on the gravel haul road up to D pond and in E pond this evening after the trucks stop running, running water truck as needed for dust suppression, service truck fueling equipment in D & C ponds.
  - Glover C pond area hauling ash from C pond to north end of D pond dozer pushing ash in this area also, running the dewatering sump pump C outfall as needed.
  - Moretrench personnel will be watching the pumps in E & C ponds tonight.
  - Moretrench doing pm and maintenance on equipment and monitoring wells in west end of E pond.
  - 48 people working in and around the ash ponds.
  - 5 people orientated today.
-

**ISSUES:**

---

**SAFETY:**