



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: august 12 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
- Weather: Sunny 85 Deg
- Tomorrow's Forecast: Thursday sunny 84 Deg
- Number of trucks on site D pond (20)
- Number of Excavators Operating in E pond (3)
- Number of Excavators Operating in C pond (1)
- Number of on road dump trucks in C pond(17)
- E pond 8/11/15 348 hauled to D pond = **9,396 Cy**
- C pond 8/10/15 154 hauled to D pond = **2,310 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover Removing ash from three locations in E pond, dozer pushing ash at D pond, dozers will work on the gravel haul road up to D pond and in E pond this evening after the trucks stop running, running water truck as needed for dust suppression.
 - Glover C pond area hauling ash from C pond to north end of D pond dozer pushing ash in this area also, running the dewatering sump pump C outfall as needed, and will run through the night
 - Moretrench is working night shift watching pumps and fractanks.
 - Moretrench Working on existing wells an laying out mats in the west end of E pond
 - 57 people working in and around the ash ponds.
 - 0 people orientated today.
-

ISSUES:

SAFETY: