



## 2015 Possum Point Power Station ABC&E Pond Ash Removal Project

---

**NAME:** Whitey Pope

**TITLE:** Project Lead

**DATE:** august 17 2015

**Operation Time:** 0630-1930 hours

- No safety and no environmental issues.
  - Weather: Sunny 87 Deg
  - Tomorrow's Forecast: Tuesday Sunny 82 Deg
  - Number of trucks on site D pond (20)
  - Number of Excavators Operating in E pond (3)
  - Number of Excavators Operating in C pond (2)
  - Number of on road dump trucks in C pond(8)
  - E pond 8/15/15 0 hauled to D pond = **on ash moved Saturday Cy**
  - C pond 8/15/15 0 hauled to D pond = **on ash moved Saturday Cy**
- 

### **ACTIVITIES:**

- Time: 0630-1930 hours
- Glover Working in E pond removing ash in three locations, running water trucks and dozers on the haul roads, dozers working in ash lay down areas in D pond, end of work day on road dump trucks washing truck tailgates to remove ash before they leave job with a pressure washer D pond.
- Glover C pond removing ash from east side and south end, clearing out trees and underbrush in the middle of C pond
- Glover C pond running the dewatering sump pump C outfall pump will run through the night.
- Moretrench Installing more new wells and trunk line in west end of E pond.
- Moretrench will also be watching the pumps and fractanks E pond tonight.
- 47 people working in and around the ash ponds.
- 2 people orientated today.

---

**ISSUES:**

---

**SAFETY:**