



## 2015 Possum Point Power Station ABC&E Pond Ash Removal Project

---

**NAME:** Whitey Pope

**TITLE:** Project Lead

**DATE:** August 21 2015

**Operation Time:** 0630-1930 hours

- No safety and no environmental issues.
- Weather: Sunny 82 Deg
- Tomorrow's Forecast: Saturday sunny 82 Deg
- Number of trucks on site D pond (20)
- Number of Excavators Operating in E pond (2)
- Number of Excavators Operating in C pond (1)
- Number of on road dump trucks in C pond (7)
- E pond 8/20/15 422 hauled to D pond = **11,394 Cy**
- C pond 8/20/15 225 hauled to D pond = **3,375 Cy**

---

### ACTIVITIES:

- Time: 0630-1930 hours
  - Glover Working in E pond removing ash in two locations, running water trucks and dozers on the haul roads, dozers working in ash lay down areas in D pond,
  - Glover C pond removing ash from south end of C pond moving mats to start another cut in the ash
  - Glover C pond running the dewatering sump pump located near C outfall the pump will run through the night.
  - Moretrench Installing more new wells and trunk line in west end of E pond.
  - Moretrench will also be watching the pumps and fractanks E pond tonight.
  - 53 people working in and around the ash ponds.
  - 0 people orientated today.
-

**ISSUES:**

---

**SAFETY:**