



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 22 2015

Operation Time: 0630-1500 hours

- No safety and no environmental issues.
- Weather: Sunny 84 Deg
- Tomorrow's Forecast: Monday partly cloudy 84 Deg
- Number of trucks on site D pond (20)
- Number of Excavators Operating in E pond (1)
- Number of Excavators Operating in C pond (1)
- Number of on road dump trucks in C pond(7)
- E pond 8/21/15 194 hauled to D pond = **5,238 Cy**
- C pond 8/21/15 215 hauled to D pond = **3,225 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover Working in E pond removing ash in two locations, running water trucks and dozers on the haul roads, dozers working in ash lay down areas in D pond,
 - Glover C pond removing ash from south end of C pond moving mats to start another cut in the ash
 - Glover C pond running the dewatering sump pump located near C outfall the pump will run through the night Saturday and Sunday.
 - Moretrench will be watching the frastank pumps pumping to D pond Saturday and Sunday night.
 - Moretrench is not working on wells in e pond they are off site this weekend.
 - 42 people working in and around the ash ponds.
 - 0 people orientated today.
-

ISSUES:

SAFETY: