



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 26 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
 - Weather: Sunny 84 Deg
 - Tomorrow's Forecast: Thursday partly cloudy 82 Deg
 - Number of trucks on site E pond (21)
 - Number of Excavators Operating in E pond Today (3)
 - Number of Excavators Operating in C pond Today(1)
 - Number of on road dump trucks in C pond Today(12)
 - E pond 8/25/15 586 hauled to D pond = **15,822 Cy**
 - C pond 8/25/15 218 hauled to D pond = **3,270 Cy**
-

ACTIVITIES:

- Time: 0630-1930 hours
- Glover Working in E pond removing ash in three locations north west area, running water trucks and dozers on the haul roads, dozer working in ash lay down area in D pond,
- Glover C pond removing ash from middle of C pond, on road dump trucks hauling ash to D pond they are dumping on the main ash lay down area along with the off road trucks from E pond .
- C pond on road water truck running every thirty minutes for dust suppression from E pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will not run tonight.
- Moretrench working on wells and removing some of the trunk line in the west end of E pond
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- GAI and company finished and are off site
- 54 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: