



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 27 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
 - Weather: Sunny 84 Deg
 - Tomorrow's Forecast: Friday sunny 84 Deg
 - Number of trucks on site E pond (21)
 - Number of Excavators Operating in E pond Today (3)
 - Number of Excavators Operating in C pond Today(1)
 - Number of on road dump trucks in C pond Today(12)
 - E pond 8/26/15 589 hauled to D pond = **15,903 Cy**
 - C pond 8/25/15 213 hauled to D pond = **3,195 Cy**
-

ACTIVITIES:

- Time: 0630-1930 hours
- Glover Working in E pond removing ash in three locations north west area, running water trucks and dozers on the haul roads, dozers working in ash lay down area in D pond,
- Glover C pond removing ash from middle of C pond, on road dump trucks hauling ash to D pond they are dumping on the main ash lay down area along with the off road trucks from E pond .
- C pond on road water truck running every thirty minutes for dust suppression from E pond pole gate to D pond pole gate and back.
- Glover started prep work at the base of D pond dike for the haul road from C pond to D pond.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench working on wells and removing some of the trunk line in the west end of E pond, starting to mobilize equipment to C pond.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 54 people working in and around the ash ponds.

- 0 people orientated today.

ISSUES:

SAFETY: