



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 28 2015

Operation Time: 0630-1930 hours

- **No safety and no environmental issues.**
- **Weather: Sunny 84 Deg**
- **Tomorrow's Forecast: Saturday partly cloudy 86 Deg**
- **Number of trucks on site E pond (21)**
- **Number of Excavators Operating in E pond Today (3)**
- **Number of Excavators Operating in C pond Today(1)**
- **Number of on road dump trucks in C pond Today(12)**
- **E pond 8/27/15 595 hauled to D pond = 16,065 Cy**
- **C pond 8/27/15 251 hauled to D pond = 3,765 Cy**

ACTIVITIES:

- **Time: 0630-1930 hours**
- **Glover Working in E pond removing ash in three locations north west area, running water trucks and dozers on the haul roads, dozers working in ash lay down area in D pond,**
- **Glover C pond removing ash from the north end of C pond, on road dump trucks hauling ash to D pond they are dumping on the main ash lay down area along with the off road trucks from E pond .**
- **C pond on road water truck running every thirty minutes for dust suppression from E pond pole gate to D pond pole gate and back.**
- **Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.**
- **Moretrench Started installing wells in C pond today**
- **Moretrench will be watching the fractank pumps pumping to D pond to night.**
- **54 people working in and around the ash ponds.**
- **1 people orientated today.**

ISSUES:

SAFETY: