



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 29 2015

Operation Time: 0630-1530 hours

- No safety and no environmental issues.
- Weather: Sunny 84 Deg
- Tomorrow's Forecast: Monday mostly cloudy 83 Deg
- Number of trucks on site E pond (21)
- Number of Excavators Operating in E pond Today (3)
- Number of Excavators Operating in C pond Today(1)
- Number of on road dump trucks in C pond Today(12)
- E pond 8/28/15 548 hauled to D pond = **14,796 Cy**
- C pond 8/28/15 238 hauled to D pond = **3,570 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
- Glover Working in E pond removing ash in three locations north west area, running water trucks and dozers on the haul roads, dozers working in ash lay down area in D pond,
- Glover C pond removing ash from the north end of C pond, removing trees and vegetation from C outfall north to the power poles, on road dump trucks hauling ash to D pond they are dumping on the main ash lay down area.
- C pond on road water truck running every thirty minutes for dust suppression from E pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will not run tonight.
- Moretrench off site not working today.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 44 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: