



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: August 31 2015

Operation Time: 0630-1930 hours

- No safety and no environmental issues.
- Weather: Sunny 84 Deg
- Tomorrow's Forecast: Tuesday partly cloudy 89 Deg
- Number of trucks on site E pond (21)
- Number of Excavators Operating in E pond Today (4)
- Number of Excavators Operating in C pond Today(1)
- Number of on road dump trucks in C pond Today(12)
- E pond 8/29/15 282 hauled to D pond = **7,614 Cy**
- C pond 8/29/15 181 hauled to D pond = **2,715 Cy**

ACTIVITIES:

- Time: 0630-1930 hours
- Glover Working in E pond removing ash in four locations north west area and middle, running water trucks and dozers on the haul roads, dozers working in ash lay down area in D pond,
- Glover C pond removing ash from the south west corner of C pond, laying out mats in A and B pond areas, on road dump trucks hauling ash to D pond they are dumping on the main ash lay down area.
- C pond on road water truck and street sweeper running every thirty minutes for dust suppression from E pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will not run tonight.
- Moretrench Working on wells in C pond placing generators and vacuum pumps and equipment to get wells in service.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 55 people working in and around the ash ponds.
- 5 people orientated today.

ISSUES:

SAFETY: