



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: November 12/8/ 2015

Operation Time: 0700-1730 hours

- No safety and no environmental issues
- Weather: Tuesday 55 Deg Sunny
- Tomorrow's Forecast: 12/9/15 Wednesday 58 Deg Mostly Cloudy
- Number of trucks on site E pond (6)
- Number of Excavators Operating in E pond Today (1)
- Number of on road dump trucks in A&B pond Today(0)
- Number of off road dump trucks in E pond Today(3)
- E pond 10/19/15 0 hauled to D pond = **0 Cy**
- A&C pond 10/19/15 0 hauled to D pond = **0 Cy**

ACTIVITIES:

- Time: 0600-1930 hours
 - Glover is hauling in E pond today stock piling spoils removed from the north side up to the east end.
 - Glover is not working stock piling spoils at the low volume ponds today because of wet conditions.
 - Glover is having more stone delivered today to finish the ramp they have made for Moretrench to move their equipment in and out of D pond for the next phase of their work.
 - APEX and JETCO and Glover C pond continue pumping water through the filtration system and the twenty four inch line up to D pond
 - Glover APEX and JETCO are moving the frac tanks and filtration system down into E pond so water in the pond can be cleaned up and sent to D pond.
-

Cleanup Activities:

Environmental:

SAFETY: