



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Harold CRANE

TITLE: Project Lead

DATE: September /8/ 2015

Operation Time: 0600-2000 hours

- No safety and no environmental issues.
- Weather: Partly Cloudy 89 Deg
- Tomorrow's Forecast: Evening T-storms likely 87 Deg
- Number of trucks on site E pond (18)
- Number of Excavators Operating in E pond Today (4)
- Number of Excavators Operating in C pond Today(1)
- Number of on road dump trucks in C pond Today(11)
- E pond 9/7/15 659 hauled to D pond = **17,793 Cy**
- C pond 9/7/15 0 hauled to D pond = **0 Cy**

ACTIVITIES:

- Time: 0600-2000 hours
- Glover Working in E pond removing ash in four locations, running water trucks and dozers on the haul roads, dozers working in ash lay down area in D pond.
- Glover C pond removing ash from the west side of C pond north of the sump pumps, on road dump trucks hauling ash to D pond they are dumping on the main ash lay down area.
- C pond on road water truck and street sweeper running every thirty minutes for dust suppression from E pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump runs around the clock.
- Moretrench working in C and E pond maintaining wells.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 59 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: