



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Harold CRANE

TITLE: Project Lead

DATE: September /9/ 2015

Operation Time: 0600-2000 hours

- **No safety and no environmental issues.**
 - **Weather: rain started at 1630 90 Deg**
 - **Tomorrow's Forecast: T-storms likely 77 Deg**
 - **Number of trucks on site E pond (18)**
 - **Number of Excavators Operating in E pond Today (4)**
 - **Number of Excavators Operating in C pond Today(1)**
 - **Number of on road dump trucks in C pond Today(11)**
 - **E pond 9/7/15 696 hauled to D pond = 13,920 Cy**
 - **C pond 9/7/15 231 hauled to D pond = 3,465 Cy**
-

ACTIVITIES:

- Time: 0600-2000 hours
- Trucks were stopped at 1630 due to wet conditions.
- Glover Working in E pond removing ash in four locations, running water trucks and dozers on the haul roads, dozers working in ash lay down area in D pond.
- Glover C pond removing ash from the west side of C pond north of the sump pumps, on road dump trucks hauling ash to D pond they are dumping on the main ash lay down area.
- C pond on road water truck and street sweeper running every thirty minutes for dust suppression from E pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump runs around the clock.
- Glover continues building road for off road trucks to c pond.
- Moretrench working in C and E pond maintaining wells.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 64 people working in and around the ash ponds.
- 6 people orientated today.

ISSUES:

SAFETY: