



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Harold CRANE

TITLE: Project Lead

DATE: September /10/ 2015

Operation Time: 0600-2000 hours

- No safety and no environmental issues.
 - Weather: Rain likely 84 Deg
 - Tomorrow's Forecast: Partly cloudy 83 Deg
 - Number of trucks on site E pond (16)
 - Number of Excavators Operating in E pond Today (4)
 - Number of Excavators Operating in C pond Today(0)
 - Number of on road dump trucks in C pond Today(0)
 - E pond 9/9/15 515 hauled to D pond = **10,300 Cy**
 - C pond 9/9/15 245 hauled to D pond = **3,675 Cy**
-

ACTIVITIES:

- Time: 0600-2000 hours
- Trucks were stopped at 1400 due to wet conditions.
- Glover Working in E pond removing ash in three locations, running water trucks and dozers on the haul roads, dozers working in ash lay down area in D pond.
- Glover C pond no loads hauled due to wet conditions
- Glover C pond the dewatering sump pump located near C outfall the pump runs around the clock.
- Glover worked on roads and maintaining equipment.
- Glover continues building road for off road trucks to c pond.
- Moretrench working in C and E pond maintaining wells.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 56 people working in and around the ash ponds.
- 10 people orientated today.

ISSUES:

SAFETY: