



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Harold CRANE

TITLE: Project Lead

DATE: September /10/ 2015

Operation Time: 0600-2000 hours

- **Safety-** Last night someone entered site on four wheeler and moved one of Glovers dozers. Reported the incident to management and dominion. Equipment will have keys removed and master switch in off position.
- **No environmental issues.**
- **Weather:** Sunny 83 Deg
- **Tomorrow's Forecast:** T-Storms likely 77 Deg
- **Number of trucks on site E pond (17)**
- **Number of Excavators Operating in E pond Today (3)**
- **Number of Excavators Operating in C pond Today(0)**
- **Number of on road dump trucks in C pond Today(0)**
- **E pond 9/10/15 186 hauled to D pond = 3,720 Cy**
- **C pond 9/10/15 0 hauled to D pond = 0 Cy**

ACTIVITIES:

- **Time:** 0600-2000 hours .
- **Glover Working in E pond** removing ash in three locations, running water trucks and dozers on the haul roads, dozers working in ash lay down area in D pond.
- **Glover C pond** no loads hauled due to wet conditions
- **Glover C pond** the dewatering sump pump located near C outfall the pump runs around the clock.
- **Glover worked on roads** and maintaining equipment.
- **Glover continues building road** for off road trucks to c pond.
- **Moretrench working in C and E pond** maintaining wells.
- **Moretrench will be watching the fractank pumps** pumping to D pond to night.
- **58 people working in and around the ash ponds.**
- **4 people orientated today.**

ISSUES:

SAFETY: