



## 2015 Possum Point Power Station ABC&E Pond Ash Removal Project

---

**NAME:** Harold CRANE

**TITLE:** Project Lead

**DATE:** September /12/ 2015

**Operation Time:** 0600-2000 hours

- No Safety or environmental issues.
  - Weather: T-Storms likely 77 Deg
  - Tomorrow's Forecast: Isolated morning rain 73 Deg
  - Number of trucks on site E pond (17)
  - Number of Excavators Operating in E pond Today (3)
  - Number of Excavators Operating in C pond Today(0)
  - Number of on road dump trucks in C pond Today(0)
  - E pond 9/11/15 466 hauled to D pond = **9,320 Cy**
  - C pond 9/11/15 0 hauled to D pond = **0 Cy**
- 

### **ACTIVITIES:**

- Time: 0600-0900 hours.
- Trucks stop hauling at 0730 due to wet conditions. At 1300 tomorrow a small crew will be on site to perform equipment and road maintenance.
- Glover Working in E pond removing ash in three locations, dozers working in ash lay down area in D pond.
- Glover C pond no loads hauled due to wet conditions
- Glover C pond the dewatering sump pump located near C outfall the pump runs around the clock.
- Glover maintaining equipment and watching fractank pumps pumping water to D pond.
- Glover continues building road for off road trucks to c pond.
- Moretrench will be watching the fractank pumps pumping to D pond tonight.
- 50 people working in and around the ash ponds.
- 0 people orientated today.

---

**ISSUES:**

---

**SAFETY:**