



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /15/ 2015

Operation Time: 0600-1930 hours

- No safety and no environmental issues.
 - Weather: Sunny 84 Deg
 - Tomorrow's Forecast: 9/15/15 Tuesday sunny 78 Deg
 - Number of trucks on site E pond (21)
 - Number of Excavators Operating in E pond Today (4)
 - Number of Excavators Operating in C pond Today(1)
 - Number of on road dump trucks in C pond Today(13)
 - E pond 9/14/15 753 hauled to D pond = **20,331 Cy**
 - C pond 9/14/15 322 hauled to D pond = **4,830 Cy**
-

ACTIVITIES:

- Time: 0600-1930 hours
- Glover Working in E pond removing ash in four locations west end, running water truck and dozers on the haul roads, dozers working in both ash lay down areas in D pond.
- Glover B pond removing ash from the west side of B pond, on road dump trucks hauling ash to D pond they are dumping on the north ash lay down area.
- B pond on road water truck and street sweeper running every forty five minutes for dust suppression from C pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Glover finishing up the off road truck haul road from C pond to D pond steel plates should be in place this evening and have an inspection by VDOT tomorrow morning.
- Moretrench Working in the west end of E pond removing some of the pumping equipment, working on wells in C pond.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 66 people working in and around the ash ponds.
- 1 person orientated today.

ISSUES:

SAFETY: