



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /17/ 2015

Operation Time: 0600-1930 hours

- No safety and no environmental issues.
 - Weather: Sunny 84 Deg
 - Tomorrow's Forecast: 9/18/15 Friday sunny 83 Deg
 - Number of trucks on site E pond (21)
 - Number of Excavators Operating in E pond Today (4)
 - Number of Excavators Operating in C&E pond Today(2)
 - Number of on road dump trucks in C pond Today(12)
 - E pond 9/16/15 741 hauled to D pond = **20,007 Cy**
 - C&E pond 9/16/15 223 hauled to D pond = **3,345 Cy**
-

ACTIVITIES:

- Time: 0600-1930 hours
- Glover Working in E pond removing ash in four locations west end, running water truck and dozers on the haul roads, dozers working in both ash lay down areas in D pond.
- Glover B pond removing ash from the west side of B pond, on road dump trucks hauling ash to D pond they are dumping on the north ash lay down area, C pond 3 off road trucks started hauling to D pond this morning.
- B pond on road water truck and street sweeper running every forty five minutes for dust suppression from C pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench E pond 95% of the pumping equipment has been removed today, checking on wells in C pond.
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 66 people working in and around the ash ponds.
- 2 people orientated today.

ISSUES:

SAFETY: