



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /19/ 2015

Operation Time: 0600-1700 hours

- No safety and no environmental issues.
- Weather: Sunny 84 Deg
- Tomorrow's Forecast: 9/21/15 Monday cloudy 73 Deg
- Number of trucks on site E pond (21)
- Number of Excavators Operating in E pond Today (3)
- Number of Excavators Operating in C&A pond Today(2)
- Number of on road dump trucks in E pond Today(15)
- Number of off road dump trucks in C pond Today(3)
- E pond 9/18/15 609 hauled to D pond = **16,443 Cy**
- C&B pond 9/18/15 380 hauled to D pond = **7,200 Cy**

ACTIVITIES:

- Time: 0600-1930 hours
- Glover Working in E pond removing ash in three locations west end, running water truck and dozers on the haul roads, dozers working in both ash lay down areas in D pond.
- Glover A pond removing ash from the south side of A pond, on road dump trucks hauling ash to D pond they are dumping on the north ash lay down area, C pond 3 off road trucks hauling to D pond today.
- B pond on road water truck and street sweeper running every forty five minutes for dust suppression from C pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench Off site today not working,
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 56 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: