



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /21/ 2015

Operation Time: 0600-1700 hours

- No safety and no environmental issues.
 - Weather: Sunny 84 Deg
 - Tomorrow's Forecast: 9/22/15 Tuesday cloudy 73 Deg
 - Number of trucks on site E pond (21)
 - Number of Excavators Operating in E pond Today (3)
 - Number of Excavators Operating in C&A pond Today(2)
 - Number of on road dump trucks in E pond Today(13)
 - Number of off road dump trucks in C pond Today(3)
 - E pond 9/19/15 408 hauled to D pond = **11,016 Cy**
 - C&B pond 9/19/15 339 hauled to D pond = **6,336 Cy**
-

ACTIVITIES:

- Time: 0600-1930 hours
- Glover Working in E pond removing ash in three locations west end, running water truck and dozers on the haul roads, dozers working in both ash lay down areas in D pond.
- Glover A pond removing ash from the south side of A pond, on road dump trucks hauling ash to D pond they are dumping on the north ash lay down area, C pond 3 off road trucks hauling to D pond today.
- B pond on road water truck and street sweeper running every forty five minutes for dust suppression from C pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench Checking wells that are in service in C&E ponds
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 56 people working in and around the ash ponds.
- 1 person orientated today.

ISSUES:

SAFETY: