



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /22/ 2015

Operation Time: 0600-1700 hours

- No safety and no environmental issues.
- Weather: cloudy 74 Deg
- Tomorrow's Forecast: 9/23/15 Wednesday cloudy 76 Deg
- Number of trucks on site E pond (25)
- Number of Excavators Operating in E pond Today (2)
- Number of Excavators Operating in C&A pond Today(1)
- Number of on road dump trucks in B pond Today(0)
- Number of off road dump trucks in C pond Today(0)
- E pond 9/21/15 278 hauled to D pond = **7,506 Cy**
- C&B pond 9/21/15 363 hauled to D pond = **4,593 Cy**

ACTIVITIES:

- Time: 0600-1930 hours
- Rain yesterday and last night seven tenths of an inch of rain majority of trucks did not work today to prevent destroying the roads.
- Glover Working in E pond removing ash in one location west end, are not water truck and dozers on the haul roads, dozers working in both ash lay down areas in D pond.
- Glover A pond no trucks running today, C pond no off road trucks hauling to D pond today.
- B pond this equipment is not working today water truck and street sweeper running every forty five minutes for dust suppression from C pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench Checking wells that are in service in C&E ponds
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 23 people working in and around the ash ponds.

- 1 person orientated today.

ISSUES:

SAFETY: