



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /24/ 2015

Operation Time: 0600-1700 hours

- No safety and no environmental issues.
- Weather: cloudy 74 Deg
- Tomorrow's Forecast: 9/25/15 Friday cloudy 73 Deg
- Number of trucks on site E pond (25)
- Number of Excavators Operating in E pond Today (3)
- Number of Excavators Operating in C&B pond Today(2)
- Number of on road dump trucks in B pond Today(14)
- Number of off road dump trucks in C pond Today(3)
- E pond 9/23/15 651 hauled to D pond = **17,577 Cy**
- B pond 9/23/15 241 hauled to D pond = **3,615 Cy**

ACTIVITIES:

- Time: 0600-1930 hours
- Glover Working in E pond removing ash in 3 locations west end, the water truck and dozers are on the haul roads as needed, dozers working in both ash lay down areas in D pond.
- Glover B pond on road trucks running today, C pond off road trucks hauling to D pond today, Excavator cleaning up area for crane to set up for power lines structure replacement 252/5584
- B&C pond this equipment is working today water truck and street sweeper running every forty five minutes for dust suppression from C pond pole gate to D pond pole gate and back.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench Checking wells that are in service in C&E ponds
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 70 people working in and around the ash ponds.

- 2 people orientated today.

ISSUES:

SAFETY: