



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /26/ 2015

Operation Time: 0600-1730 hours

- No safety and no environmental issues.
 - Weather: cloudy 74 Deg
 - Tomorrow's Forecast: 9/28/15 Monday 75 Deg
 - Number of trucks on site E pond (20)
 - Number of Excavators Operating in E pond Today (2)
 - Number of Excavators Operating in C&B pond Today(0)
 - Number of on road dump trucks in B pond Today(0)
 - Number of off road dump trucks in C pond Today(0)
 - E pond 9/25/15 579 hauled to D pond = **15,633 Cy**
 - B&C pond 9/25/15 345 hauled to D pond = **6,010 Cy**
-

ACTIVITIES:

- Time: 0600-1930 hours
- Glover Working in E pond removing ash in 2 locations west end, the water truck and dozers are on the haul roads as needed, dozers working in main ash lay down area in D pond.
- Glover B pond on road trucks are not running today, C pond off road trucks are not hauling to D pond today.
- B&C pond this equipment is not working today water truck and street sweeper.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench is off site today not working
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 28 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: