



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /28/ 2015

Operation Time: 0600-1930 hours

- No safety and no environmental issues.
- Weather: cloudy 74 Deg
- Tomorrow's Forecast: 9/29/15 Tuesday 76 Deg T Storms
- Number of trucks on site E pond (22)
- Number of Excavators Operating in E pond Today (4)
- Number of Excavators Operating in C&B pond Today(2)
- Number of on road dump trucks in B pond Today(13)
- Number of off road dump trucks in C pond Today(3)
- E pond 9/226/15 596 hauled to D pond = **16,092 Cy**
- B&C pond 9/26/15 0 hauled to D pond = **0 Cy**

ACTIVITIES:

- Time: 0600-1930 hours
- Glover Working in E pond removing ash in 2 locations west end, the water truck and dozers are on the haul roads as needed, dozers working in both ash lay down areas in D pond.
- Glover B pond on road trucks are running today, C pond off road trucks are hauling to D pond today.
- B&C pond this equipment is working today water truck and street sweeper are running every 45 minutes and as needed.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench is off site today not working
- Moretrench will be watching the fractank pumps pumping to D pond to night.
- 70 people working in and around the ash ponds.
- 1 person orientated today.

ISSUES:

SAFETY: