



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /229/ 2015

Operation Time: 0600-1930 hours

- No safety and no environmental issues.
 - Weather: 2:30 pm Raining 74 Deg
 - Tomorrow's Forecast: 9/30/15 Wednesday Cloudy 76 Deg
 - Number of trucks on site E pond (22)
 - Number of Excavators Operating in E pond Today (4)
 - Number of Excavators Operating in C&B pond Today(2)
 - Number of on road dump trucks in B pond Today(13)
 - Number of off road dump trucks in C pond Today(3)
 - E pond 9/28/15 657 hauled to D pond = **17,739 Cy**
 - B&C pond 9/28/15 261 hauled to D pond = **5,115 Cy**
-

ACTIVITIES:

- Time: 0600-1930 hours
- Dominion transmission crew working on foundations for replacement poles in C pond.
- Started raining around two PM all of the haul trucks were knocked off six thirty PM still raining.
- Glover Working in E pond removing ash in 2 locations west end, the water truck and dozers are on the haul roads as needed, dozers working in both ash lay down areas in D pond.
- Glover B pond on road trucks are running today, C pond off road trucks are hauling to D pond today.
- B&C pond this equipment is working today water truck and street sweeper are running every 45 minutes and as needed.
- Glover C pond the dewatering sump pump located near C outfall the pump will run tonight.
- Moretrench is off site today not working
- Moretrench will be watching the fractank pumps pumping to D pond to night.

- 70 people working in and around the ash ponds.
- 0 people orientated today.

ISSUES:

SAFETY: