



2015 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: September /30/ 2015

Operation Time: 0600-1930 hours

- No safety issues, There were environmental issues.
- Weather: cloudy and overcast 74 Deg
- Tomorrow's Forecast: 10/1/15 Thursday 63 Deg Rain possible
- Number of trucks on site E pond (24)
- Number of Excavators Operating in E pond Today (1)
- Number of Excavators Operating in C&B pond Today(1)
- Number of on road dump trucks in B pond Today(0)
- Number of off road dump trucks in C pond Today(0)
- E pond 9/29/15 451 hauled to D pond = **12,177 Cy**
- B&C pond 9/29/15 256 hauled to D pond = **3,702 Cy**

ACTIVITIES:

- Time: 0600-1930 hours
 - Dominion transmission crew working on foundations for replacement poles in C pond.
 - Glover two and a half inches of rain yesterday and last night, No trucks hauled ash today from A B C or E ponds, Dozers loaders and excavators were used today to work on the ash lay down areas in D pond and the haul roads.
 - Glover received another excavator and another dozer today.
 - Moretrench checking wells in E and C ponds.
 - Moretrench will be watching the fractank pumps pumping to D pond to night.
 - 38 people working in and around the ash ponds.
 - 12 people orientated today.
-

ISSUES:

- Coming into E pond pole gate this morning I noticed water coming over the south west corner of the frac tank more trench is using in its well dewatering system in E pond I called Reuben 10:30AM called Brian 10:31AM to make them aware that there was a problem and to shut down the pumps. 10:39 I called Jeff Marcell picked him up and came back to the entrance of E pond to look at the frac tank issue and discovered that there was also an issue with the silk fence and that ash had migrated out past the fence and the frac tank areas.
- Mr. Marcell had an environmental stand down with some of Glover management personnel this afternoon.
- Recovery items
- Start the ash cleanup around the frac tank and beyond.
- Build a gravel berm entering E pond work area and grade the road to keep the ash and water inside.
- Clean the ash off of the ash haul roads.
- Place hay bales around the ends of all silk fences.
- Open up a couple of drain pipes that are plugged up.
- Do some grading in C pond so rain will run into the pond

SAFETY: