
From: Kenneth Roller (Services - 6) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=KENNE64]
Sent: 6/18/2015 12:27:48 PM
To: Michael A Glagola (Generation - 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Mic0210]
Subject: RE: Pond ABC

Mike,

I need to get the results for the two chemical analyses that were done in order to have a shot at an approval.

Ken

From: Michael A Glagola (Generation - 34)
Sent: Thursday, June 18, 2015 11:15 AM
To: Kenneth Roller (Services - 6)
Subject: FW: Pond ABC

Ken,

I know you are working on the Pond D possum Point surface water discharge and if we can release it. I also know you would prefer not to pump any ABC Pond water into D especially before DEQ may approve Pond D release. I asked Glover what their drop dead dates are for Pond ABC if Dominion decides to dredge. Below is their schedule. Of greatest interest is the dewatering start date of 7/1. When do you think you may have an answer from DEQ about Pond D water release?

Thanks,

Mike

From: John Glover [<mailto:jglover@gloverconstruction.com>]

Sent: Thursday, June 18, 2015 10:47 AM

To: Michael A Glagola (Generation - 34)

Subject: Re: Pond ABC

Mike,

We would need to be able to meet the following deadlines:

1- order the materials for dewatering and setup (pipe, fittings, etc.) 6/24

2- Begin dewatering 7/1

3- Start building the road 7/15

4- Start hauling ash 8/1

If we can not meet these deadlines Glover will do everything we can do to get the material moved but I can not guarantee all 300,000 CY will be moved.

Thanks

John

--

John Glover

Glover Construction

(252)536-2660 (office)

(252)676-9003 (cell)

The information contained in this transmission and any attachments are for the sole use of the intended recipient(s) and may be confidential, privileged, copyrighted or may constitute intellectual property. Any unauthorized review, use, disclosure or distribution of this transmission and any attachments is strictly prohibited. If you have received this transmission in error, please contact the sender and destroy all paper and/or electronic copies of this transmission