

Possum Point - Plan to Communicate the Start of Dewatering Process

Timing

- March 28 - Equipment fully assembled on site.
- Week of April 3 - Test and commission equipment. No discharge will take place. Complete process sampling plan.
- April 11
 - Notify stakeholders (list below) that water discharge will begin.
 - Media tour by invitation to reporters who have previously covered topic.
- April 12 - Treat and release of waters planned.

Key Message Points

- Dominion is planning to begin the dewatering process associated with its coal ash pond closures this week at Possum Point Power Station.
- All water that will be discharged will first be treated and tested on site to ensure full compliance with the water discharge permit. Results of testing will be available on Dominion's website, dom.com/coalash.
- Dominion has completed testing and commissioning of the water treatment system to ensure that it is working properly.
- We expect the dewatering process will be completed by __.
- During and after the discharge process, the Potomac River and Quantico Creek will continue to be safe for fishing, swimming, and recreation.

Contacts

Contact	Lead	Notes
DEQ	Pam Faggert, Cathy Taylor	
Governor's Office	Bill Murray, Katharine Bond	
State elected officials	Jim Beamer, James Beazley	Delegates Dudenhefer and Anderson, Senators Surovell and Marsden.
Prince William County	Carolyn Moss, Tim Sargeant	
Town of Quantico	Carolyn Moss, Tim Sargeant	
Town of Dumfries	Carolyn Moss, Tim Sargeant	
Quantico Marine Base	Carolyn Moss, Tim Sargeant	
Friends of Quantico Bay	Carolyn Moss, Tim Sargeant	
Neighbors	Jeff Heffelman	Letter to neighbors
Employees	Jeff Heffelman (station employees); Rebecca Neale	