

2015 possum point Power Station E Pond ash removal project

NAME: Whitey Pope

TITLE: Project Lead

DATE: June 18/2015

- No safety and no environmental issues.
 - Weather sunny 87 Deg
-

ACTIVITIES:

- Time: 0630-1930 hours
 - Glover Moving ash from E pond to D pond, running Water truck to suppress the dust, making road repairs as needed, running E pond dewatering pump as needed.
 - Moretrench Installing wells in the north side of E pond, checking all of the wells that are in service to make sure they are ok with no issues also checking vacuum pumps and water pumps.
 - Mr. Marcell brought visitors out to the site this afternoon to look at the ash removal in E pond and the ash lay down area in D pond these folks were from the Innsbrook environmental group and the DEQ.
 - 25 people working in and around E & D ash pond today.
-

ISSUES: Water main leaking PP RD patched area in front of D pond burm called unit 6 control room 4: PM.

CONVERSATIONS/ telephone conversations

-

