



2016 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: 2/11/ 2016

Operation Time: 0700-1730 hours

- No safety and no environmental issues
- Weather Thursday 34 Deg Sunny
- Tomorrow's Forecast: 2/12/16 Friday 28 deg Partly Cloudy
- Number of trucks on site E pond (4)
- Number of Excavators Operating in E pond Today (0)
- Number of on road dump trucks in A&B pond Today(0)
- Number of off road dump trucks in E pond Today(0)
- E pond 10/19/15 0 hauled to D pond = **0 Cy**
- A&C pond 10/19/15 0 hauled to D pond = **0 Cy**

ACTIVITIES:

- Time: 0600-1930 hours
- Glover Welding six inch HDPE pipe for the emergency backup pump from S107 sump to D pond.
- Glover Digging a drainage ditch from A pond to C pond.
- APEX Pumping water from ABC&E pond to D pond.
- Moretrench Installing wells in D pond.
- GAI Watching the VAC truck dump area.
- MER VAC services cleaning the Quantico creek side of the seventy two inch pipe from S107 sump for the second plug installation they have about five feet to finish cleaning tomorrow be for the plug can be installed.

Cleanup Activities:

Environmental:

SAFETY: