



2016 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: 2/16/ 2016

Operation Time: 0700-1730 hours

- No safety and no environmental issues
 - Weather Tuesday 48 Deg Rain
 - Tomorrow's Forecast: 2/17/16 Wednesday 48 deg Sunny
 - Number of trucks on site E pond (4)
 - Number of Excavators Operating in E pond Today (0)
 - Number of on road dump trucks in A&B pond Today(0)
 - Number of off road dump trucks in E pond Today(0)
 - E pond 10/19/15 0 hauled to D pond = **0 Cy**
 - A&C pond 10/19/15 0 hauled to D pond = **0 Cy**
-

ACTIVITIES:

- Time: 0600-1930 hours
 - Apex, Mortrench and most of Glover are not working today.
 - Glover finishing up the instillation of the three inch electric submersible pump that will pump water from S107 outfall basin to C pond pump is working, fueling up light plants and generator.
 - GAI looking at silt fence straw bales and haul roads after rain event today.
 - MER VAC services standing by if electric pump fails, pump will be checked through the night.
-

Cleanup Activities:

Environmental:

SAFETY: