



2016 Possum Point Power Station ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: 2/22/ 2016

Operation Time: 0700-1730 hours

- No safety and no environmental issues
- Weather Monday 50 Deg Mostly Cloudy
- Tomorrow's Forecast: 2/23/16 Tuesday 42 deg Rain Possible
- Number of trucks on site E pond (4)
- Number of Excavators Operating in E pond Today (0)
- Number of on road dump trucks in A&B pond Today(0)
- Number of off road dump trucks in E pond Today(0)
- E pond 10/19/15 0 hauled to D pond = **0 Cy**
- A&C pond 10/19/15 0 hauled to D pond = **0 Cy**

ACTIVITIES:

- Time: 0600-1930 hours
 - Glover removing 72" plug for Moran, fueling equipment, extending the pad for the office modules, moving excavator to 010 outfall to replace the stone that cooling tower collapse washed away.
 - APEX pumping water from ABC&E pond to D pond.
 - Moretrench installing wells in D pond.
 - GAI looking at silt fence straw bales for the Monday SWIP.
 - MER VAC services cleaning 72" pipe removing sediment should finish today and pressure wash the line inside tomorrow.
 - 72" plug will be reinstalled in the 72" pipe at the end of each work today.
 - W J Wrapp will start mobilizing equipment and material this week to start the 72" line plug work next week.
-

Cleanup Activities:

Environmental:

SAFETY: