

---

**From:** Jerry K Miles (Generation - 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=KEVI49201A]  
**Sent:** 2/24/2016 3:14:43 PM  
**To:** Michael A Glagola (Generation - 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Mic0210]  
**Subject:** RE: Project Questions

Thanks Mike

**From:** Michael A Glagola (Generation - 34)  
**Sent:** Wednesday, February 24, 2016 3:14 PM  
**To:** Jerry K Miles (Generation - 34)  
**Subject:** RE: Project Questions

Kevin,

See below.

**From:** Jerry K Miles (Generation - 34)  
**Sent:** Wednesday, February 24, 2016 12:18 PM  
**To:** Michael A Glagola (Generation - 34)  
**Subject:** Project Questions  
**Importance:** High

Good Morning Mike

1. Toe Drain: During the install of the grout in the pipe the plug will not be able to be put back in once they start. In this case to keep water from getting out do we need to have Moran on site with the vac truck around the clock to control that? I would assume so since the plug has to go back 14 feet into the pipe and would be in the way. **I do not have a problem with that.**
2. What did you find out about railing the material off site and what do we need to do on this end. I understand the work on the track is to start Monday. I need to get with Whitey and Rueben if it is actually going to start to figure out how and where to get rid of the old rr ties. **Yes, we will rail offsite.**

Thanks Mike. Just trying to get my head around any immediate needs.

J. Kevin Miles

Project Manager-Possum Point

Fly Ash Removal

803-983-3344