

---

**From:** Jerry K Miles (Generation - 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=KEVI49201A]  
**Sent:** 3/1/2016 9:09:19 AM  
**To:** Michael A Glagola (Generation - 34) [/O=DOMINION/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Mic0210]  
**Subject:** Update  
**Importance:** High

Good Morning Mike,

Here are some updates and info.

I still don't have ERoom Access. Should I ride IT?

Trucks, The station mechanic says Whiteys truck definitely has a bad transmission and will be 1800 to 3500 to fix. He also says there are no other trucks available thru the fleet and wont be til June. What would you like to do?

Can I get company email sent to my cell?

Bobbi Jean Lynch our Safety Candidate has her last day off today before outage at North Anna. After that she will be on night so the only time she could talk is late afternoon. She is excited to hear from you.

WJ is almost complete with forming up the toe drain side of the pipe. They plan to make the first pour tomorrow. With the set up time of 3 days until the next pour. The they will form up the other end and place the flowable fill in 3 pours with 24 hour cure time between each. Depending on weather best case scenario for completion is 3/14.

Crane Masters is scheduled to start mob in Friday 3/4 for rail work. Probably start work around 3/14 if mob goes well.

The water treatment plant is coming in a piece or two per day on average. Glover is working on the pad. If the rain holds off the rest of the week the pad should be finished and construction of the water treatment system should start early next week.

Have a great day. Let me know about Boobi as I would like to get her in by April 1<sup>st</sup> as I feel we will be a lot busier by then.

Thanks

J. Kevin Miles

Project Manager-Possum Point

Fly Ash Removal

803-983-3344