

Weekly Report on Avery UAO – April 26, 2013

To:

Earl Liverman
US EPA, Region 10
Coeur d'Alene Field Office
1910 Northwest Blvd, Suite 208
Coeur d'Alene, ID 83814

As required in the UAO (CERCLA-10-2013-0094) this document is the written report of progress.

“Each such report shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

Significant Developments During the Preceding Period

1. None.

Actions Performed

2. Mobilization of equipment to the site has started. Avery Community Meeting was completed. Soil samples were taken for waste characterization and baseline conditions.

Problems Encountered

3. None.

Analytical Data Received

4. None.

Developments Anticipated During the Next Reporting Period

5. EPA comments on revised Work Plan are expected.

Schedule of Actions to be Performed

6. Continued mobilization of equipment and offices to the site.

Anticipated Problems

7. None.

Planned Resolutions of Past or Anticipated Problems

8. None.