

## **Weekly Report on Avery UAO – May 17, 2013**

To:

Earl Liverman  
US EPA, Region 10  
Coeur d'Alene Field Office  
1910 Northwest Blvd, Suite 208  
Coeur d'Alene, ID 83814

As required in the UAO (CERCLA-10-2013-0094) this document is the written report of progress.

“Each such report shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

### Significant Developments During the Preceding Period

1. EPA issued approval of the Work Plan.
2. Epa has notified Potlatch to proceed with implementation of the approved Work Plan.

### Actions Performed

3. Mobilization of equipment to the site continues, including the water treatment system.
4. Relocation of AVISTA power facilities started.

### Problems Encountered

5. None.

### Analytical Data Received

6. Results from soil TCLP testing requested by Waste Management. The soil samples collected were shown to pass TCLP testing for lead.
7. The TCLP data has been sent to Waste Management for review as part of the final approval of the Landfill Use Authorization.

### Developments Anticipated During the Next Reporting Period

8. None.

### Schedule of Actions to be Performed

9. Continued mobilization and set up of equipment.
10. Installation and start-up of water treatment system.
11. Begin removal of clean overburden.
12. Start-up testing of the water treatment system.

Anticipated Problems

13. None.

Planned Resolutions of Past or Anticipated Problems

14. None.