#### Monthly Report on Avery AOC – October 20, 2009

To:

Earl Liverman US EPA, Region 10 Coeur d'Alene Field Office 1910 Northwest Blvd, Suite 208 Coeur d'Alene, ID 83814

As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this document is the written report of progress. From this date forward, this report will be submitted to EPA electronically on or before the 20<sup>th</sup> of each month. Four hardcopies will be sent on the same date.

"These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems".

## Significant Developments During the Preceding Period

1. None.

#### **Actions Performed**

2. None.

#### Problems Encountered

3. None.

#### Analytical Data Received

4. Golder has started receiving analytical data for various samples. A spreadsheet is included in a separate file that shows the samples sent and received. The results are currently being evaluated by Golder.

### Developments Anticipated During the Next Reporting Period

5. Results from various lab analyses should continue to become available in the next month. Additional field monitoring will continue (river stage, boom maintenance, etc). Survey of new test sites (wells, test pits, boreholes, etc) will be completed and a new map of the site will be available.

## Schedule of Actions to be Performed

6. Actions will proceed as specified in the revised schedule (8/21/09) for completing the EE/CA.

# Anticipated Problems

7. None.

# Planned Resolutions of Past or Anticipated Problems

8. None.