

## **Monthly Report on Avery AOC – November 20, 2009**

To:

Earl Liverman  
US EPA, Region 10  
Coeur d'Alene Field Office  
1910 Northwest Blvd, Suite 208  
Coeur d'Alene, ID 83814

As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this document is the written report of progress.

“These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

### Significant Developments During the Preceding Period

1. None.

### Actions Performed

2. None.

### Problems Encountered

3. None.

### Analytical Data Received

4. Golder has received nearly all the analytical data for various samples. The results are currently being evaluated and validated by Golder.

### Developments Anticipated During the Next Reporting Period

5. Results from various lab analyses should continue to become available in the next month. Golder will continue their process of data validation. Additional field monitoring will continue (river stage, boom maintenance, etc). Survey of new test sites (wells, test pits, boreholes, etc) will be completed and a new map of the site will be available.

### Schedule of Actions to be Performed

6. Actions will proceed as specified in the revised schedule (8/21/09) for completing the EE/CA.

Anticipated Problems

7. None.

Planned Resolutions of Past or Anticipated Problems

8. None.