

Monthly Report on Avery AOC – April 21, 2010

To:

Earl Liverman
US EPA, Region 10
Coeur d'Alene Field Office
1910 Northwest Blvd, Suite 208
Coeur d'Alene, ID 83814

As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this document is the written report of progress.

“These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

Significant Developments During the Preceding Period

1. EPA has decided to complete the EE/CA report themselves.

Actions Performed

2. Electronic files with all data and EE/CA report information were submitted to EPA per their request.

Problems Encountered

3. None.

Analytical Data Received

4. None.

Developments Anticipated During the Next Reporting Period

5. None.

Schedule of Actions to be Performed

6. Monitoring of water at the site in May is part of the approved EE/CA work plan.

Anticipated Problems

7. EPA has not yet specified whether they will take responsibility for the spring sampling or whether they expect Potlatch to complete the spring sampling. So, we are unsure how to proceed.

Planned Resolutions of Past or Anticipated Problems

8. We sent letters to EPA requesting direction on the spring sampling issue.