

Monthly Report on Avery AOC – May 20, 2010

To:

Earl Liverman
US EPA, Region 10
Coeur d'Alene Field Office
1910 Northwest Blvd, Suite 208
Coeur d'Alene, ID 83814

As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this document is the written report of progress.

“These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

Significant Developments During the Preceding Period

1. EPA has informed Potlatch that Potlatch is not required to complete the monitoring of water at the site in May.

Actions Performed

2. Electronic files with all data and EE/CA report information were submitted to EPA per their request.

Problems Encountered

3. None.

Analytical Data Received

4. Potlatch received some river level data from our contractor who also manages the booms on the site.

Developments Anticipated During the Next Reporting Period

5. None.

Schedule of Actions to be Performed

6. None by Potlatch.

Anticipated Problems

7. None.

Planned Resolutions of Past or Anticipated Problems

8. None.