

## **Monthly Report on Avery AOC – June 20, 2010**

To:

Earl Liverman  
US EPA, Region 10  
Coeur d'Alene Field Office  
1910 Northwest Blvd, Suite 208  
Coeur d'Alene, ID 83814

As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this document is the written report of progress.

“These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

### Significant Developments During the Preceding Period

1. None.

### Actions Performed

2. The site was posted with “No Trespassing” signs along both the highway and river sides of the property to reduce the risk of exposure to the public.

### Problems Encountered

3. None.

### Analytical Data Received

4. None.

### Developments Anticipated During the Next Reporting Period

5. None.

### Schedule of Actions to be Performed

6. Potlatch’s contractor will likely be able to deploy the booms in the river now that water levels are beginning to drop from the unusually wet and late spring.

### Anticipated Problems

7. None.

Planned Resolutions of Past or Anticipated Problems

8. None.