

Monthly Report on Avery AOC – November 19, 2010

To:

Earl Liverman
US EPA, Region 10
Coeur d'Alene Field Office
1910 Northwest Blvd, Suite 208
Coeur d'Alene, ID 83814

As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this document is the written report of progress.

“These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

Significant Developments During the Preceding Period

1. None.

Actions Performed

2. Booms were removed from the river on November 17 in response to forecast of freezing conditions.

Problems Encountered

3. None.

Analytical Data Received

4. None.

Developments Anticipated During the Next Reporting Period

5. Draft EECA Report is scheduled to become available.

Schedule of Actions to be Performed

6. Review and comment on Draft EECA Report.

Anticipated Problems

7. None.

Planned Resolutions of Past or Anticipated Problems

8. None.