

Monthly Report on Avery AOC – September 16, 2011

To:

Earl Liverman
US EPA, Region 10
Coeur d'Alene Field Office
1910 Northwest Blvd, Suite 208
Coeur d'Alene, ID 83814

As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this document is the written report of progress.

“These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

Significant Developments During the Preceding Period

1. None.

Actions Performed

2. Booms deployed in the river. Written plan for additional sampling in western portion of the site agreed upon with EPA.

Problems Encountered

3. None.

Analytical Data Received

4. None.

Developments Anticipated During the Next Reporting Period

5. None.

Schedule of Actions to be Performed

6. Potlatch's contractor will maintain booms. Completion of sampling in the western portion of the site and closure of the drinking water well on the property using state of Idaho approved protocols.

Anticipated Problems

7. None.

Planned Resolutions of Past or Anticipated Problems

8. None.