

Monthly Report on Avery AOC – April 19, 2012

To:

Earl Liverman
US EPA, Region 10
Coeur d'Alene Field Office
1910 Northwest Blvd, Suite 208
Coeur d'Alene, ID 83814

As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) this document is the written report of progress.

“These reports shall describe all significant developments during the preceding period, including the actions performed and any problems encountered, analytical data received during the reporting period, and the developments anticipated during the next reporting period, including a schedule of actions to be performed, anticipated problems, and planned resolutions of past or anticipated problems”.

Significant Developments During the Preceding Period

1. None.

Actions Performed

2. None.

Problems Encountered

3. None.

Analytical Data Received

4. None.

Developments Anticipated During the Next Reporting Period

5. No on the ground activity. Discussions have begun with EPA to coordinate site clean up activities.

Schedule of Actions to be Performed

6. None.

Anticipated Problems

7. None.

Planned Resolutions of Past or Anticipated Problems

8. None.