


<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1 CONTRACT ID CODE <div style="text-align: center;">J</div>		PAGE OF PAGES <div style="text-align: center;">1   3</div>	
2 AMENDMENT/MODIFICATION NO 02		3 EFFECTIVE DATE 12-Jul-2011		4 REQUISITION/PURCHASE REQ NO M6788411RCTM003		5 PROJECT NO (If applicable)	
6 ISSUED BY PM TRASYS PROGRAM MANAGER, TRAINING SYSTEMS 12350 RESEARCH PARKWAY ORLANDO FL 32826-3275		CODE M67854		7 ADMINISTERED BY (If other than item 6) <div style="text-align: center; font-weight: bold;">See Item 6</div>			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) TATITILEK SUPPORT SERVICES, INC LAURA LANCASTER 3003 MINNESOTA DR STE 204 ANCHORAGE ALASKA 99503				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. M67854-08-D-8029-0007			
				X 10B. DATED (SEE ITEM 13) 11-Apr-2011			
CODE 3SKC7		FACILITY CODE 3SKC7					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) <b>See Schedule</b>							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: <u>dagued114207</u> The purpose of this modification is to add funding.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JOHN E. LYNCH / CONTRACTING OFFICER TEL: 407-380-4197 EMAIL: john.e.lync2@usmc.mil			
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 14-Jul-2011	

## SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**SUMMARY OF CHANGES**

## SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$1,396,443.20 from \$48,773,603.00 to \$50,170,046.20.

## SECTION B - SUPPLIES OR SERVICES AND PRICES

## SUBCLIN 0303AA

The pricing detail quantity has increased by 4.00 from 16.00 to 20.00.

The total cost of this line item has increased by \$1,609,828.00 from \$6,439,312.00 to \$8,049,140.00.

## SUBCLIN 0309AA

The unit price amount has decreased by \$473,384.80 from \$7,280,123.00 to \$6,806,738.20.

The total cost of this line item has decreased by \$473,384.80 from \$7,280,123.00 to \$6,806,738.20.

## SUBCLIN 0309AC

The unit price amount has increased by \$260,000.00 from \$519,996.00 to \$779,996.00.

The total cost of this line item has increased by \$260,000.00 from \$519,996.00 to \$779,996.00.

## SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for SUBCLIN 0303AA has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
30-APR-2012		N/A FOB: Destination	

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
30-APR-2012	20	N/A FOB: Destination	

## SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$1,396,443.20 from \$48,773,603.00 to \$50,170,046.20.

SUBCLIN 0303AA:

AA: 17111063B4D 252 67884 067443 2D M67884 1RCTM003OTMC (CIN 00000000000000000000000000000000) was increased by \$1,609,828.00 from \$6,439,312.00 to \$8,049,140.00

SUBCLIN 0309AA:

AA: 17111063B4D 252 67884 067443 2D M67884 1RCTM003OTMC (CIN 00000000000000000000000000000000) was decreased by \$473,384.80 from \$7,280,123.00 to \$6,806,738.20

SUBCLIN 0309AC:

AC: 17111063B4D 252 67856 067443 2D 3B4D DNYTQIM30407 (CIN 00000000000000000000000000000000) was increased by \$260,000.00 from \$519,996.00 to \$779,996.00

(End of Summary of Changes)