

Date: February 16, 2021

Via Email

Mr. Brian Farrier  
U.S. EPA Region IV  
Superfund Remedial Section C  
61 Forsyth Street, S.W.  
Atlanta, GA 30103-8960  
[farrier.brian@epa.gov](mailto:farrier.brian@epa.gov)

Subject: Monthly Progress Report for the Period **January 1, 2021 – January 31, 2021**  
Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA  
Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number:  
CERCLA-04-2018-3759

Dear Mr. Farrier:

This Monthly Progress Report is submitted on behalf of the Respondents<sup>1</sup> in satisfaction of the monthly progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 2 (OU2), Macon, Macon-Bibb County, Georgia.

#### **Activities Conducted January 1, 2021 through January 31, 2021**

- Researched information necessary for the ecological risk assessment, such as toxicity reference values for the constituents and species of interest.
- Continued evaluation of the site characterization investigation data and evaluated options for additional investigation.

#### **Activities Planned for February and March 2021**

- Have a status update meeting with the EPA.
- Submit a Work Plan Addendum (Addendum #3) for additional soil sampling. Conduct the field work outlined in the Addendum and evaluate the results.
- Continue collection of information for the ecological risk assessment and begin calculations.

#### **Problems Encountered**

- None

---

<sup>1</sup> Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759.

**Validated Results of Sampling and All Other Data Obtained through Field Work**


- None.

**Additional Items**

- None

Should you have any questions or comments regarding this progress report or any other aspect of this project, please do not hesitate to contact me.

Sincerely,



Joseph Nicolette  
Project Coordinator

Environmental Planning Specialists, Inc., an affiliate of Montrose Environmental Group

cc:

Amy Potter: GA Dept of Natural Resources (via email to amy.potter@dnr.ga.gov)  
Timmerly Bullman (via email to tbullman@montrose-env.com)  
Kirk Kessler (via email to kkessler@montrose-env.com)  
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com)  
Joe Davis (via email to jadavis@armstrongceilings.com)  
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com)  
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com)  
Nicole Josko, Esq. (via email to nicole.josko@dbr.com)  
Rebecca Davis, Esq. (via email to rdavis@seyfarth.com)  
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com)  
Prashant Gupta (via email to prashant.gupta@honeywell.com)  
Dawn Lamparello, Esq. (via email to dawn.lamparello@klgates.com)  
Chase Raines, Esq. (via email to Chase.Raines@arnoldporter.com)  
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com)  
Henk Van Der Meyden (via email to henk.vandermeyden@howmet.com)  
Patrick Cook (via email to Patrick.Cook@howmet.com)  
Max Wilson (via email to john.m.wilson@usace.army.mil)  
E.J. Colbert (via email to eldries.j.colbert@usace.army.mil)  
Mark Wyzalek (via email to mwyzalek@maconwater.org)  
Cathy Nolan (via email to cathy.nolan@klgates.com)  
Audrey Waldock (via email to Audrey.Waldock@howmet.com)  
Emily Lewis (via email to Emily.Lewis@howmet.com)