DEPARTMENT OF HOMELAND SECURITY U.S. CUSTOMS AND BORDER PROTECTION INTERAGENCY AGREEMENT (IAA)

Rec'd 17 Mar 15 USACE Mod #0003 Rec'd 19 Mar 15 signed from CBP

1. Agreement No.	2. Modificat	ion No.	3. Order No.		4. Re	quisition No.	
HSBP1013X00127	P00002				0020076095		
5. Period of Perfori	mance	6. Statutory	Authority		7. Da	te IAA Prepared	
From 08/29/2013 To 0	9/30/2016	ECONOMY AC	IY ACT (31 U.S.C. 1535)			01/27/2015	
8. Requesting Age	ncy			9. Servicing Agency			
Agency Name: Office/Division: POC: DHS - Customs & Border Protection CBP (b) (6), (b) (7)(C)		l	,	Agency Name: ARMY CORPS OF ENGINEERS Office/Division: POC:		INEERS	
Address: 1901 South Bell Street		Address:	ress: 819 TAYLOR ST RM 3A14		114		
Arlin POC Phone No.: 202-	ngton (b) (6), (b) (7)(C)	VA 2	2202	POC Pho	na Na :	FT WORTH	TX 76102-0300
POC Phone No.: 202-1016-1016 10. Scope of Work 1. The purpose of this action is to accomplish the following: a. Decrease CLIN 40 from (b)(3) a decrease of (b)(3) as a result of USACE DD Form 448-2, dtd 15 OCT 14. b. Adds CLIN 60 in the amount of (b)(3) for the Big Bend Modular Purchase Project 2. The CLIN 40 decrease of (b)(3) and CLIN 60 addition of (b)(3) equals \$452,573.99. This modification amount applied to the total contract amount of \$2,226,896.01 results in \$2,679,470.00, a \$452,573.99 increase. 3. The period of performance is changed from 08/28/2015 to 09/30/2016. 4. The Contracting Office is changed from (b) (c) (b) (7)(c) to (b) (6), (b) (7)(c) 5. The RWA remains \$1,439,600.08. 6. The Statement of Work (SOW) is revised to address the Project.							

11	. De	livery	/Ship	ping	Schedul	le
----	------	--------	-------	------	---------	----

See Attached Delivery Schedule

Base Price of IAA \$2,226,896.01 Requesting Agency Servicing Agency	12. IA	A Amount		13. Billing a	and Payment
Amount \$452,573.99 DUNS #: Assisted Acquisition Servicing Fee \$0.00 Servicing Fee \$2,679,470.00 POC: POC Phone #: 317-10-16.00 (0) (6) (6) (7) (C) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0	Base Price of IAA	\$2,226,896.01	Requestin	g Agency	Servicing Agency
Assisted Acquisition Servicing Fee \$0.00 Servicing Fee Ser		\$452,573.99	DUNS #: (b)(6);	(b)(7)(C)	DUNS #:
Total IAA Price \$2,679,470.00 POC: POC Phone #: 317-10 (6), (6), (7)(C) POC Phone #: 317-10 (6), (6), (7)(C) POC Phone #: POC Fax #: POC Fax #: POC Email: (b) (6), (6), (7)(C) @ cbp.dhs.gov POC Email: POC Emai	Acquisition	\$0.00	Commercial	rcial Accounts Sect.	Address:
10 703/70532 10 00000000 20 702/60532 20 00000000	Total IAA Price	\$2,679,470.00	POC: (b) (6), (b) (7, (b) (6), (b) (6), (b) (7, (c) (6), (c) (c)	(7)(C) (b) (7)(C) (b) (7)(C)	POC Phone #: POC Fax #:
20 702/60532 2000000000	14. Requesting	g Agency TAS No.		15. Servicing	Agency TAS No.
	10	703/70532		10	00000000
30 703/70532 3000000000	20	702/60532		20	00000000
	30	703/70532		30	00000000
40 703/70532 4000000000	40	703/70532		40	00000000

14. Requesting Agency TAS No. (Continued)		15. Servicing	Agency TAS No. (Continued)	
50	704/80532	00000000		
60	07020152019_0532000	60	00000000_3122	

16. Invoice/Payment Method	17. Billing Frequency
Requesting Agency Initiate IPAC Servicing Agency Initiate IPAC Credit Card Other (explain below)	Monthly Quarterly Semi-annually Annual Advanced Payment (explain below) Other (explain below)
19 Deguesting Agency Accounting and Appropriation Det	
18. Requesting Agency Accounting and Appropriation Date 10 6100.2525USCSGLCS0928040500ZFOP1346	
TAS# 703/70532 20 6999.3211USCSGLCS0928040500Z94R12139	PFM011602ALFC 105203211
TAS# 702/60532 30 6100.2525USCSGLCS0928040500Z20613461	
TAS# 703/70532 6100.2525USCSGLCS0928040500Z20713461	FM011602ALFC 105202525
TAS# 703/70532 50 6999.3221USCSGLCS0928040500Z94K14461	FM011602ALFC 105203221
TAS# 704/80532 60 6999.3222USCSGLCS0928040500Z1PG1546 ⁻ TAS# 07020152019 0532	1FM011602ALFW 105203222

19. Approvals				
Program Officials	Requesting Agency	Servicing Agency		
Name	(b) (6), (b) (7)(C)		(b) (6), (b) (7)(C)	
Title	PROGRAM MANAGER		Director, ESCO	
Telephone No.	949 ^(b) (6), (b) (7)(c)		817 (b) (6), (b) (7)(C)	
Fax No.				
Email	(b) (6), (b) (7)(C)@CBP.DHS.GOV		(b) (6), (b) (7)(C) @usace.army.mil	
Signature	(b) (6), (b) (7)(C) Digitally signed by [D) (6) (D) (7) (G) Dirt c-US, a-US, Government, our Department of Home Country Country (D) (TV) (G) Security Country (D) (TV) (G) (D) (TV) (G) Digitally signed by [D) (6) (D) (TV) (G) (D) (TV) (TV) (D) (TV) (TV) (TV) (TV) (TV) (TV) (TV) (TV	Date:	FOR (b) (6), (b) (7)(C) Deptally signed to (D)(6), (b) (7)(C) December 2016, (b) (7)(C) December 2016, (b) (7)(C) December 2016, (b) (7)(C) December 2016, (c)	Date: 3/15/2015
Funding Officials	0			
Name	(b) (6), (b) (7)(C)	į	for(b) (6), (b) (7)(C)	
Title	FINANCIAL MGMT BRANCH CHIEF(ACT	Budget Analyst		
Telephone No.	949_(0) (6), (0) (7)(0)		817 -(b) (6), (b) (7)(C)	
Fax No.			817-(b) (6), (b) (7)(C)	
Email	(b) (6), (b) (7)(C) @cbp.dhs.gov		(b) (6), (b) (7)(C) @u	sace.army.m
Signature	(b) (6), (b) (7)(C) Biguilty signed by (b) (6), (b) (7)(G) by c.u.s, c.u.s. Convenient of consequent consequent consequent (b) (6), (b) (7)(C) by (c) (b) (6), (b) (7)(C)	Date:	(b) (6), (b) (7)(C) Digitally signed by (b) (6), (b) (7)(C) DN: C=US, o=US. Govern	Date:
Contracting Officials	~		ou=DoD, ou=Pkt, ou=Us cn= (b) (6), (b) (7) Date: 2015.03.20 09:22:4	5A, (CC) (2 - 05'00'
Name	(b) (6), (b) (7)(C)			
Title	Contracting Officer			
Telephone No.	202- ^{(b) (6), (b) (7)(C)}			
Fax No.				
Email	(b) (6), (b) (7)(C) @cbp.dhs.gov			
Signature	(b) (6), (b) (7)(C)	Date: 3/19/15		Date:

DEPARTMENT OF HOMELAND SECURITY U.S. CUSTOMS AND BORDER PROTECTION

INTERAGENCY AGREEMENT (IAA)

INSTRUCTIONS

- **Block 1:** Insert IAA number (automatic system populated).
- Block 2: Insert modification number of the IAA (automatic system populated).
- Block 3: Insert IAA order number (automatic system populated).
- **Block 4:** Insert IAA requisition number (automatic system populated).
- Block 5: Insert period of performance for the IAA.
- Block 6: Insert statutory authority for the IAA.
- **Block 7:** Insert date the IAA was prepared (automatic system populated).
- **Block 8:** Insert requesting agency information.
- **Block 9:** Insert servicing agency information.
- **Block 10:** Insert a brief description of the IAA requirements (scope of work) and list the applicable attachments in this block. At a minimum, the attachments should include the IAA terms and conditions, statement of work, and analysis of alternative, if applicable.
- **Block 11:** Insert the delivery and/or shipping schedule for the IAA or indicate where the delivery/shipping schedule may be found.
- **Block 12:** Insert the base price of the IAA, modification amount, assisted acquisition servicing fee, and total IAA price-automatic system populated.
- **Block 13:** Insert the billing and payment information for the requesting and servicing agency (requesting agency information automatic system populated).
- **Block 14:** Insert the requesting agency TAS number for each line item (automatic system populated).
- **Block 15:** Insert the servicing agency TAS number for each line item (automatic system populated).
- Block 16: Check the invoice/payment method for the IAA and explain if "other" is selected.
- Block 17: Check the billing frequency for the IAA and explain if "advanced payment" or "other" is selected.
- Block 18: Insert the requesting agency accounting and appropriation data per line item (automatic system populated).
- **Block 19:** Insert IAA approval information for the requesting and servicing agency pertaining to program officials, funding officials, and contracting officers. Include the date for each signature.

ATTACHMENT INFORMATION FOR AWARD/ORDER/IA MODIFICATION: HSBP1013X00127P00002

I.1 SCHEDULE OF SUPPLIES/SERVICES

ITEM #	DESCRIPTION	QTY	UNIT	UNIT PRICE	EXT. PRICE
10	USACE MCA&Repair IAA - Change Mgmt	1.000	AU		
20	Install Canopy @ H277 N CP	1.000	AU		
30	Eagle Pass N BPS - Relevel, replace floo	1.000	AU		
40	Uvalde BPS - Procesing area noise contro	1.000	AU		
50	ELP STN MCA - install range baffle syste	1.000	AU		
60	BBT CON Add Three Modulars at SHQ	1.000	AU		
60 cont.	12/22/2014 Line 90 BBT CON Add Three				
	Modulars at SHQ				

Total Funded Value of Award:

\$2,679,470.00

I.2 ACCOUNTING and APPROPRIATION DATA

ITEM #	ACCOUNTING and APPROPRIATION DATA	AMOUNT
10	6100.2525USCSGLCS0928040500ZFOP13461FM011602ALFC 105202525	/ L \/2\
	TAS# 703/70532	(b)(3)
20	6999.3211USCSGLCS0928040500Z94R12139FM011602ALFC 105203211	()
	TAS# 702/60532	
30	6100.2525USCSGLCS0928040500Z20613461FM011602ALFC 105202525	
	TAS# 703/70532	
40	6100.2525USCSGLCS0928040500Z20713461FM011602ALFC 105202525	
	TAS# 703/70532	
50	6999.3221USCSGLCS0928040500Z94K14461FM011602ALFC 105203221	
	TAS# 704/80532	
60	6999.3222USCSGLCS0928040500Z1PG15461FM011602ALFW 105203222	
	TAS# 07020152019 0532000	

I.3 DELIVERY SCHEDULE

DELIVER TO:	ITEM #	QTY	DELIVERY DATE
Customs and Border Protection	10	1.000	08/28/2014
1301 Constitution Av, NW			
Washington, DC 20004			
Customs and Border Protection	20	1.000	08/28/2014
Highway 277 North			
Del Rio, TX 78840			
Customs and Border Protection	30	1.000	08/28/2014
2285 Del Rio Blvd			
Eagle Pass, TX 78852			
Customs and Border Protection	40	1.000	08/28/2014
30 Industrial Park			
Uvalde, TX 78801			
	50	1.000	08/28/2015
Customs and Border Protection	60	1.000	09/30/2016
300 Madrid St			
Marfa, TX 79843			

INTERAGENCY AGREEMENT STATEMENT OF WORK BETWEEN U.S. CUSTOMS AND BORDER PROTECTION AND THE U.S. ARMY CORPS OF ENGINEERS Revision 2

I. AUTHORITY

The authority of the Department of Homeland Security, U.S. Customs and Border Protection and the U.S. Army Corps of Engineers to enter into this Interagency Agreement (IA) is the Economy Act of 1932 (31 U.S.C. 1535), resulting in an assisted acquisition.

II. OBJECTIVE/PURPOSE

This Interagency Agreement (IAA) between the U.S. Army Corps of Engineers (USACE) and the Department of Homeland Security, U.S. Customs and Border Protection (CBP), Office of Administration, Facilities Management and Engineering (FM&E) Border Patrol Facilities & Tactical Infrastructure (BPFTI) Program Management Office is for the purpose of obtaining the technical expertise of the USACE to assist CBP in performing minor construction and alteration life-cycle activities necessary to deliver requirements-driven facilities to the Border Patrol – on time and within scope and budget. The technical expertise required across the planning, design, and construction phases of each minor construction and alteration project includes program management, project management, acquisition, cost estimating, engineering and architectural design, real estate acquisition, environmental planning, construction, construction management, and commissioning.

III. SCOPE

This Statement of Work describes the comprehensive scope of support services for CBP's minor construction and alteration life-cycle activity requirements. Minor construction and alterations is defined as modifications, installations, rehabilitation, maintenance, repairs, and services in support of facilities. It may include work on building interiors and exteriors, including, but not limited to, architectural, civil, structural, electrical, mechanical, plumbing, environmental, landscaping, and fire protection (detection and suppression).

The following table is provided to demonstrate the types of minor construction and alteration requirements that CBP will require support for under the IAA. However, it is not intended to be representative of all requirements:

MINOR ARCHITECTURAL WORK	MINOR MECHANICAL WORK
 Roofing, flashing, and trim Windows and doors Ceiling Floor covering Lab casework Sealing, caulking, masonry restoration Painting Framing/sheathing/partitions Repair or replacement of fences and gates Demolition (preparation for remodeling) Asbestos removal Greenhouse benches Plastering and stucco Tile work Screenhouse Structural systems 	 Water wells Irrigation system Stock watering system Packaged A/C-computer area Ductwork extensions or modifications Government-furnished equipment with contractor installation Pipe repairs, insulation Sprinkler system Fuel systems System repairs (such as HVAC units) Mechanical systems Plumbing repairs, equipment and fixture installation Any direct replacement Safety and protective systems and devices
MINOR ELECTRICAL WORK	MINOR CIVIL WORK
 Fixture/relocations/conversions Additional outlets or switches Detection/security systems Intercom systems Electrical systems 	 Paving and surfacing Concrete repair, sealing Site clearing for new construction, grading Manholes, vaults Drainage Post Best Management Practices

During the Base Period, USACE will use its best efforts to provide the following services either by contract or by in-house efforts:

- a. Provide **program and project management support and expertise** in support of minor construction and alteration activities (using either in-house or contractor resources), including but not limited to:
 - 1) Support program management requirements in accordance with the processes and procedures set forth in the CBP/USACE Program Management Plan (PgMP) dated May 9, 2011.
 - 2) Provide program and project management services in accordance with the CBP/USACE Memorandum of Agreement for Comprehensive Nationwide Project Management Services dated November 1, 2009.
 - 3) Development of PRDs, preparation of rough order of magnitude cost estimates and preliminary schedules, risk identification, risk analyses, and mitigation strategies, project monitoring and control, and performance of other preparatory work before project-specific funding is available.
 - 4) Project scoping, studies, investigations, evaluations, consultations, conceptual design, value engineering, and operation, monitoring, and topographic survey services.

- 5) Track project progress and provide progress reporting and updated schedules through regular reporting, periodic reviews, and maintaining current data in the Facilities and Infrastructure Tracking Tool (FITT) database.
- 6) Analyze project, cost and schedule risk and develop mitigation strategies to minimize the impact to the project.
- b. Provide **planning phase support**, including but not limited to:
 - 1) Support for site selection, site reconnaissance, including conducting market surveys, and obtaining legal access for further onsite investigations, such as land surveys, geotechnical evaluations, and environmental investigations.
 - 2) Support for advanced planning, programming, studies, investigations, sustainability and LEEDTM analysis and documentation, sustainable infrastructure assessments, life cycle cost analysis, simplified total energy program (STEP) analysis, resource conservation, interior design services, leak detection surveys and assessments, and energy studies.
 - 3) Environmental and real estate compliance support, including:
 - a) Support environmental compliance requirements such as the preparation of environmental assessments, environmental reviews, environmental impact statements, Findings of No Significant Impact, Records of Decision, mitigation plan(s), Socioeconomic Impact Analysis Studies, and other associated documentation requirements in compliance with the National Environmental Policy Act (NEPA) of 1969, DHS Directive 023-01, Environmental Planning Program and CBP policies and procedures for land acquisition. Additional activities include support on data identification, collection (including site visits and interviews), development, and interpretation; sampling and analysis; and human health risk and environmental impact evaluations and reports.
 - b) Support real estate compliance requirements in accordance with the procedures and services set forth in the CBP/USACE Support Agreement to Conduct Real Estate Services dated November 21, 2010.
- c. **Acquisition Services:** USACE Contracting Officer(s) will award and administer contract in accordance with DOD regulations and the FAR council.
- d. Provide technical, contractual, and project management experience to develop and execute **acquisition strategies**, including, but not limited to:
 - 1) Design-Bid-Build (DBB), Design-Build (DB), or other recommended acquisition vehicles and/or approaches.
 - 2) As required, develop Requests for Proposals, Invitation to Bids, Independent Government Cost Estimates, Acquisition Plans, Statements of Work (SOW), and other necessary acquisition documentation in support of CBP minor construction and alterations requirements.
- e. Provide program management, real estate, environmental, and A/E support and expertise during the **design phase** that encompasses the preparation of designs including plans, drawings, design analyses, specifications and cost estimates required to execute a site-

specific construction project (including studies and surveys). This support will also include conducting design charrettes, evaluating existing building condition plans, structural interior design (SID), comprehensive interior design (CID), landscaping, value engineering, as well as reviews of all of the above products and services. Other design phase support includes but is not limited to:

- 1) Participating as members of the Project Development Team (PDT).
- 2) Providing civil, mechanical, structural, electrical, plumbing and geotechnical services to support design requirements for facilities based on the most current version of the BPFTI Facility Design Standards.
- 3) Supporting DBB requirements, including developing statements of work (SOW) for design services, acquiring A/E design services, conducting design charettes, developing designs, developing SOWs for construction services, acquiring construction services, and constructing the project.
- 4) Supporting DB requirements, including conducting government-only design charettes, developing SOWs for DB services, acquiring DB services, and designing and constructing the project.
- 5) Providing support for the commissioning process, including obtaining a third-party commissioning agent as required.
- 6) Ensuring all environmental and real estate requirements are satisfied before the construction phase begins. Identifying any environmental concerns and additional real estate interests (not identified during the planning phase) that may be required to access construction, utilities, and other needs.
- f. Provide support during the **construction phase** of projects, including but not limited to:
 - 1) Monitoring contract execution by ensuring construction contract requirements are met, overseeing contractor progress, validating compliance with Davis-Bacon Act wage rates, reviewing and evaluating changes that originate from the contractor, reviewing progress payments, and performing quality assurance.
 - 2) Reviewing, evaluating, and incorporating change requests.
 - 3) Performing environmental monitoring and cultural surveying and applying BPFTI construction Best Management Practices (BMP) as required.
 - 4) Performing building commissioning to include 3rd party advanced commissioning and measure and verification activities if requested by CBP.
 - 5) Coordinating and conducting final inspections and walkthroughs prior to acceptance to identify any deficiencies that must be corrected.
 - 6) Coordinating Requests for Information (RFIs) with the Designer of Record (DOR) should DOR support be required to respond to and resolve RFIs in a timely manner
- g. Provide support during the **post-construction** phase of projects, including but not limited to:

- 1) Supporting project closeout activities to ensure that all obligations, expenditures, and USACE and contractor vouchers are finalized and executed, excess funds are deobligated, and financial records for the project are properly closed out.
- 2) Assisting in resolving warranty issues should the contractor refuse to address these items.
- 3) Submitting closeout and project documentation through FITT, to include Record Drawings (as built drawings), drawing sets, notification of completion, real estate documents, titles, deeds, warranties, manuals, acceptance forms, formal punch list, etc. (as applicable)

IV. <u>REQUIREMENTS/TASKS:</u>

CBP:

- a. Provide the USACE with CBP primary and alternate point of contact to include the name, phone number, and email address for each facility project. The primary contact will work with the USACE through-out the planning, design, and construction phases of each project.
- b. Provide the USACE with a preliminary list of CBP FM&E facilities that will require minor construction and alterations under this Agreement.
- c. CBP must assist the USACE in identifying and developing facility requirements and establishing minor construction and alteration project priorities.
- d. Provide the USACE with a list of CBP personnel or other designated Government Officials who will be authorized to submit a request for the USACE to provide services or otherwise obligate service order funds under this Agreement.
- e. CBP shall pay all costs associated with USACE's provision of services under this IAA in accordance with the provisions of the Economy Act and hereby certifies the availability of funds necessary to accomplish the work described in this IAA.
- f. CBP shall obtain for USACE and its contractors all necessary real estate interests where real estate services have not been assigned to USACE, access to all work site and support facilities.
- g. Within five (5) calendar days after receiving notice of USACE's intent to award or publicly announce the award of a contract for the performance of services under this IAA valued in excess of \$1,000,000.00, CBP shall notify the House and Senate Committees on Appropriations of the pending contract award or public announcement.
- h. Provide USACE with a copy of standards and requirements to be followed in support of construction activities (i.e. Border Patrol Facilities Design Standards, real estate requirements, environmental and NEPA compliance, and other requirements).
- i. Provide direction on specific deliverables required to satisfy requirements in this SOW and accompanying PRDs.

USACE:

- a. Provide a Project Manager from an USACE district office to deliver design and construction services for each project.
- b. Project Manager to deliver acquisition management services for the project.
- c. Enter data and documents into FITT for each project. FITT can be accessed at https://www.borderfitt.com. Utilize the Document Review and Checking System within ProjNet (Dr. Checks) to manage quality and maintain control over design and document reviews.
- d. The USACE Project Manager must keep the CBP Project Manager apprised of progress, scheduling conflicts, and other potential problems and issues effecting the execution of this Agreement.
- e. Provide necessary resources to execute the tasks specified in this Agreement.
- f. The USACE must provide procurement services and support (i.e., Contracting Officer, Contracting Officer Technical Representative) to oversee the award and management of contracts for CBP minor construction and alteration services.
- g. The USACE must investigate and pursue, where appropriate, claims and/or legal action against contractors and AE firms, damages arising from professional negligence in contracts awarded by the USACE. The USACE will assist and provide the CBP documentation, factual investigations and assistance with claims and/or legal actions arising against AE firms where the design contract has been awarded by the CBP. The USACE will develop and provide the CBP lessons learned from USACE awarded contracts in order to enable both the USACE and the CBP to develop strategies and contracts to avoid the incurrence of professional design issues in future actions.
- h. The USACE must immediately notify CBP of any litigation actions that may impact construction activities, and must assist with coordination of CBP's Office of Chief Counsel to determine the legal ramifications of the litigation to CBP. The USACE remains primarily responsible for defending such actions awarded by the USACE.
- i. USACE shall enter the DHS Funding Agency and Funding Office Identification Codes in the Federal procurement Data System when reporting any contract that results from this IAA.
- j. USACE shall notify CBP of its intent to award or publicly announce the award of any contract for the performance of services under this IAA valued in excess of \$1,000,000.00 at least ten (10) calendar days in advance of the award or public announcement.

V. ESTIMATED COST BREAKOUT (INCLUDING APPLICABLE FEES):

Table 1 below depicts the current on-going and new projects receiving additional funding under this IAA.

RWA#	Funded Value	RWA	RWA Value
		Balance*	

10 - Change Management Reserve	N/A		
20 - DRT DRS MCA Install canopy @ H277 N CP	20069865		11.31
30 - Eagle Pass N BPS - Re-level Bldgs, replace floors	N/A		
40 - Uvalde BPS - Processing area noise control	N/A	-	
50- ELP STN MCA Install range baffle system	20069811	-	
DRT EGT MCA Study/Repair Flood Potential	20069868		
EPT OBP CON Install generator @ SOG	20058865		
60- BBT CON Add Three Modulars	N/A		
Total		\$2,679,470.00	\$1,439,600.08

Table 1: On-Going and New Projects Requiring Additional Funding

The Base Period amount includes all costs for all work included in the scope of this IAA plus the project management costs charged by USACE for the Base Period. Actual USACE costs are dependent on the work performed. This budgetary estimate is based on a summation of all the labor, contract and other direct costs assumed to be required to fund the portfolio of projects executed during the Base Period through contract closeout. Additional supporting documentation on the basis of the cost estimates is available in the Project Requirement Documents (PRD).

VI. DELIVERABLES:

The USACE must provide an electronic version of each report and schedules/milestones.

- Monthly expense burn rate report
- Monthly progress report

VII. PLACE OF PERFORMANCE

The place of performance for this requirement shall include but not be limited to the Southwestern U.S. international border, specifically within the State of Texas.

^{*}Current balance as of 7/17/13

Note: CLIN structure includes all expected projects and the approved structure but does not necessarily depict the order of which each project will appear in the financial documentation.

VIII. PERIOD OF PERFORMANCE

This Agreement is effective on August 29, 2013 through September 30, 2016.

IX. FUNDING

The initial value of the IAA base year is \$2,679,470.00. Any modifications resulting from a CBP approved change request will be funded from the change management reserve contract line item number (CLIN) 10. Use of the change management reserve funding CLIN 10 is only authorized after receipt of a CBP approved change request. Funding will be provided by CBP BPFTI PMO to the USACE. Funding for this agreement shall be established by individual Project Requirements Documents issued under the authority of this document. Additional funding may be added to respond to emergency repairs and support of additional new minor construction and alteration requirements as required.

CBP shall pay all actual costs incurred by USACE relative to the provision of goods or services under this IAA. USACE may bill CBP in advance and CBP shall provide the necessary funds in advance. Alternatively, USACE may bill CBP monthly for costs actually incurred, using Standard Form (SF) 1080, Voucher for Transfers between Appropriations and/or Funds, and CBP shall reimburse USACE within 30 days of receipt of an SF 1080.

If USACE forecasts its actual costs under this IAA to exceed the amount of funds available, it shall promptly notify CBP of the amount of additional funds necessary to complete the work and the reason for the exceeded amount. CBP shall either provide the additional funds to USACE or direct the reduction of the scope of work to that which can be paid for by the then available funds or direct termination of work.

Within 90 days of completing the work, USACE shall conduct an accounting to determine the actual costs of the work. Within 30 days of completion of this accounting, the USACE shall return to CBP any funds advanced in excess of the actual costs as then known, or CBP shall provide any additional funds necessary to cover the actual costs as then known. Such an accounting shall in no way limit CBP's duty to pay any costs, such as contract claims, or other liability, which may become known after final accounting.

This IAA and modifications to it may be incrementally funded to accomplish the various program elements:

Specific funding information is as follows:

Fund: 06129

Org Code: 10520 Budget Plan: 2525 Project Code: ZFOP

X. POINTS OF CONTACT

CBP:

(b) (6), (b) (7)(C)

Division Director Facilities Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Phone: 949. (b) (6), (b) (7)(c)

E-mail: (b) (6), (b) (7)(C) @ cbp.dhs.gov

CBP Acquisitions:

(b) (6), (b) (7)(C)

Contracting Officer

US Customs and Border Protection/DHS

Phone: 202-(b) (6), (b) (7)(C)

Email: (b) (6), (b) (7)(C) @cbp.dhs.gov

USACE:

(b) (6), (b) (7)(C)

Director, Engineering and Construction Support for Others

USACE, Ft Worth Phone: 817 (b) (6), (b) (7)(C)

E-mail: (b) (6), (b) (7)(C) @usace.army.mil

(b) (6), (b) (7)(C)

Chief, Facilities Branch

USACE, Ft Worth

Phone: 817-(b) (6), (b) (7)(C)

E-mail: (b) (6), (b) (7)(C) @usace.army.mil

(b) (6), (b) (7)(C)

Chief, Planning, Program & Technical Branch

USACE, Ft Worth Phone: 817-(b) (6), (b) (7)(C)

E-mail: (b) (6), (b) (7)(C) @usace.army.mil

(b) (6), (b) (7)(C)

Chief, Program Control Section

USACE, Ft Worth Phone: 817-(b) (6), (b) (7)(C)

E-mail: (b) (6), (b) (7)(C) @usace.army.mil

(b) (6), (b) (7)(C)

Budget Analyst USACE, Ft Worth

Phone: 817-(b) (6), (b) (7)(C) (Queace of

E-mail: (b) (6), (b) (7)(C) @usace.army.mil

(b) (6), (b) (7)(C)

Budget Analyst USACE, Ft Worth

Phone: 817-(b) (6), (b) (7)(C)

E-mail: (b) (6), (b) (7)(C)_{t@usace.army.mil}

XI. PARTICIPATING AGENCY INFORMATION

Specific Agency information is as follows:

Full Agency Name: U.S. Army Corps of Engineers, Fort Worth District Full Agency Address: 819 Taylor St, Rm 3A14, Fort Worth, TX 76102

Telephone Number: (b) (6), (b) (7)(C)

Fax Number: (b) (6), (b) (7)(C)

Tax Identification Number: (b) (6), (b) (7)(C)

DUNS Number: (b) (6), (b) (7)(C)

Agency Locator Code: 00008736

XII. OTHER CONSIDERATIONS

Constraints: Resource availability, USACE Customer priorities, site location, additional staff training and logistics may initially impact the USACE from fully supporting this new agreement. The customer will be kept informed of progress made to mitigate these obstacles.

XIII. ADDITIONAL INFORMATION

- **a. APPLICABLE LAWS.** This IAA and all document and all actions pursuant to it shall be governed by the applicable statutes, regulations, directives, and procedures of the United States. Unless otherwise required by Law, all contract work undertaken by USACE will be governed by those policies and procedures to which USACE is subject.
- b. CONTRACT CLAIMS AND DISPUTES. All claims and disputes by contractors arising under or relating to contracts awarded by the USACE pursuant to this IAA shall be resolved in accordance with Federal Law and the terms of the individual contract. USACE shall have dispute resolution authority for these claims in consultation with CBP. Any contracting officer's final decision may be appealed by the contractor pursuant to the Contract Disputes Act of 1978 (41 U.S.C 601-613). The Armed Services Board of Contract Appeals (ASBCA) is designated as the appropriate board of contract appeals. In lieu of appealing to the ASBCA or its

successor, the contractor may bring an action directly to the United States Court of Federal Claims.

- **c. DISPUTE RESOLUTION.** The parties agree that, in the event of a dispute between the parties, CBP and USACE shall use their best efforts to resolve that dispute in an informal fashion through consultation and communication, or other forms of non-binding alternative dispute resolution mutually acceptable to the parties. The parties agree that, in the event such measures fail to resolve the dispute, they shall refer it for resolution to the Office of Management and Budget or such other entity as may be appropriate, such as Office of the Secretary of Defense.
- **d. RESPONSIBILITY FOR COSTS.** If liability of any kind is imposed on the United States relating to USACE's provision of goods or services under this IAA, CBP shall remain responsible as the program proponent for providing such funds as necessary to discharge liability, and related costs for which they are responsible.

Notwithstanding the above, this IAA does not confer any liability upon CBP for claims payable by USACE under the Federal Torts Claims Act. Provided further that nothing in this IAA is intended or will be construed to create any rights or remedies for any third party and no third party is intended to be a beneficiary of this IAA.

e. PUBLIC INFORMATION. Justification and explanation of the IAA Programs before Congress and other agencies, departments, and offices of the Federal Executive Branch shall be the responsibility of CBP except to the extent specifically assigned to USACE in this IAA. USACE may provide, upon request, any assistance necessary to support CBP and justification or explanations of the CBP programs conducted under this IAA. In general, CBP is responsible for all public information. USACE may make public announcement and respond to all inquiries relating to the ordinary procurement and contract award and administration process. CBP or USACE shall make its best efforts to give the other party advance notice before making any public statement regarding work contemplated, undertaken, or completed pursuant to this IAA.

f. MISCELLANEOUS.

- 1. **Other Relationships or Obligation.** This IAA shall not affect any pre-existing or independent relationships or obligations between CBP and USACE.
- 2. **Survival.** The provisions of this IAA that require performance after the expiration or termination of this IAA shall remain in force notwithstanding the expiration or termination of this IAA.
- 3. **Severability.** If any provision of this IAA is determined to be invalid or unenforceable, the remaining provisions shall remain in force and unaffected to the fullest extent permitted by law and regulation.
- **g. AMENDMENTS, MODIFICATIONS, AND TERMINATIONS.** This IAA may be modified or amended only by written, mutual agreement of the parties. Either party may terminate this IAA by providing written notice to the other party. The termination shall be

effective 180 calendar day following notice, unless a later date is set forth. In the event of termination, CBP shall continue to be responsible for all costs incurred by USACE under this IAA and for the costs of closing out or transferring any ongoing contracts. Modification to the IAA option period cost estimates will require an amendment to the IAA.

h. EFFECTIVE DATE. This IAA is effective upon signature by CBP and USACE representatives.

ACCEPTANCE OF CUSTOMER ORDER

1. TO (Requiring Activity Address) (Include ZIP Code)						2. CUSTO	MER ORDER NO.	3. Al	MEND NO.	4. REV MAN		
BUREAU OF CUSTOMS AND BORDER						HSBP:	1013X00127		00002			
	PROTECTION ATTN: REAL PROPERTY BRANCH						5. DATE (Signature Date) 6. AMOUNT					
	6650 TELECOM DRIVE, SUITE 100					3. DATE (Signature Date) 0. And			6. AMOUNT	(b)(2)		
	INDIANAPOLIS IN 46278						15-OCT-2014 (b)(3					
	The CU	NDIANAPOLIS IN 46278 The CUSTOMER ORDER identified above is accepted and the items requested will be provided as follows: (Check as Applicable)										
	a.[a. ALL ITEMS WILL BE PROVIDED THROUGH REIMBURSEMENT (Category I)										
		AUTOMATIC REIMBURSEMENT TFO			FUNDED	NDED REIMBURSEMENT TFO			ACCEPTED AS			
		AUTOMATIC REIMBURSEMENT NON-TFO AUTOMATIC REIMBURSEMENT IPAC			FUNDED REIMBURSEMENT NON-TFO			ECC	ECONOMY ACT ORDER			
					FUNDED	FUNDED REIMBURSEMENT IPAC			T ELECTRONIC	ALLY? N		
	b.	b. ALL ITEMS WILL BE PROCURED BY THE DIRECT CITATION OF FUNDS (CATEGORY II)										
		DIRECT FUND CITE TFO										
	DIRECT FUND CITE NON-TFO											
	c. ITEMS WILL BE PROVIDED BY BOTH CATEGORY I AND CATEGORY II AS INDICATED BELOW											
	d. THIS ACCEPTANCE, FOR CATEGORY I ITEMS, IS QUALIFIED BECAUSE OF ANTICIPATED CONTINGENCIES AS TO FINAL PRICE. CHANGES IN THIS ACCEPTANCE FIGURE WILL BE FURNISHED PERIODICALLY UPON DETERMINATION OF DEFINITIZED PRICES, BUT PRIOR TO SUBMISSION OF BILLINGS.											
8. CUSTOMER ORDER NUMBER(S) IDENTIFIED IN BLOCK 14, (REMARKS) IS NOT ACCEPTED (IS REJECTED) FOR THE REASONS INDICATED.												
9.	9. TO BE PROVIDED THROUGH REIMBURSEMENT CATEGORY I					10. TO BE PROCURED BY DIRECT CITATION OF FUNDS CATEGORY II						
IT	EM NO.	QUANTITY b.	ESTIMATED PRICE C.		1	ITEM NO.	QUANTITY b.		ESTIMATED	PRICE		
40			(b)(3	3)								
	1	I DOMENNED DOLON				momat no	TIMATED DOLGE					
		L ESTIMATED PRICE	80,42	26.		. TOTAL ESTIMATED PRICE						
11	. ANTIC	CIPATED DATE OF OBLIG	ATION FOR CATEGORY II ITEMS		12	. GRAND	FOTAL ESTIMATED PR	ICE OF	ALL ITEMS	2,146,470.00		
13	FUNDS	DATA (Check if Appl	icable)									
	a.	ADDITIONAL FUNDS	IN THE AMOUNT			ARE REQUI	RED (See Justifica	ation i	n block 14)			
	b. X FUNDS IN THE AMOUNT OF 80,426.01 ARE NOT REQUIRED AND MAY BE WITHDRAWN											
14			cepted under the provisions	of			•	/6N				
	RA TECHNICAL POC: (b) (6), (b) (7)(C) 949-(b) (6), (b) (7)(C)					RA FINANCIAL POC: (b) (6), (b) (7)(C) 949-69, (6), (6), (7)(C)						
PA TECHNICAL POC: (b) (6), (b) (7)(C) 817-[0] (6), (b) (7)(C) 817-[0] (6), (b) (7)(C)										00		
1 =	FINANCING APPROPRIATION: 096 NA X 2014 3122 000 0000 0WDINS 08 2455 96412 CCS: 999											
12.	5. ACCEPTING ACTIVITY (Complete Address) BUDGET AND MANPOWER BRANCH USAED, FORT WORTH					16. TYPED NAME AND TITLE OF AUTHORIZED OFFICIAL (b) (6), (b) (7)(C) BUDGET ANALYST 817- (b) (6), (b) (7)(C)						
	CESWF RM-B 819 TAYLOR ST, RM 3A33				17	17. ELECTRONICALLY SIGNED BY				18. DATE		
FORT WORTH, TX 76102-0300						(b) (6), (b) (7)(C)				15-OCT-2014		

DD FORM 448-2 PAGE 1 OF 1

(b) (6), (b) (7)(C) From: (b) (6), (b) (7)(C) To:

Cc: (b) (6), (b) (7)(C)

[EXTERNAL] RE: Signed Modification HSBP1013X00127P2 (UNCLASSIFIED) Subject:

Thursday, March 19, 2015 2:30:57 PM Date:

Yes. Different program.

Thanks

----Original Message-----

From: (b) (6), (b) (7)(C) [mailto:(b) (6), (b) (7)(C) @usace.army.mil]
Sent: Thursday, March 19, 2015 3:20 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: RE: Signed Modification HSBP1013X00127P2 (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Quick Question, (b) (6), (b) (7)(C) signature does not look like everyone else's electronic signature. Was this electronically signed by her.

thanks

(b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C) [mailto:(b) (6), (b) (7)(C)@cbp.dhs.gov]

Sent: Thursday, March 19, 2015 1:47 PM

(b) (6), (b) (7)(C) To:

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] FW: Signed Modification HSBP1013X00127P2

Good Afternoon

Forwarding the signed mod for final acceptance.

Would you also send the final acceptance of HSBP1014X00134P2USACEP3?

Thank you.

(b) (6), (b) (7)(C)

Contracts/DHS/CBP

 $(571)^{(b)} (6), (b) (7)(C)$

From: (b) (6), (b) (7)(C)

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] RE: Signed Modification HSBP1013X00127P2 (UNCLASSIFIED)

Date: Thursday, March 19, 2015 2:44:17 PM

Yes, I signed the document.

Thanks (b) (6), (b) (7)(C)

-----Original Message-----

From: (b) (6), (b) (7)(C) [mailto(b) (6), (b) (7)(C)@usace.army.mil]

Sent: Thursday, March 19, 2015 3:20 PM

To: (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

Subject: RE: Signed Modification HSBP1013X00127P2 (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Quick Question, (b) (6), (b) (7)(C) signature does not look like everyone else's electronic signature. Was this electronically signed by her.

thanks (b) (6), (b) (7)(C)

----Original Message-----

From: (b) (6), (b) $\overline{(7)(C)}$ [mailto(b) (6), (b) $\overline{(7)(C)}$ @cbp.dhs.gov]

Sent: Thursday, March 19, 2015 1:47 PM

To: (b) (6), (b) (7)(C)

Cc: (b) (6), (b) (7)(C)

Subject: [EXTERNAL] FW: Signed Modification HSBP1013X00127P2

Good Afternoon (b) (6), (b) (7)(C)

Forwarding the signed mod for final acceptance.

Would you also send the final acceptance of HSBP1014X00134P2USACEP3?

Thank you.

(b) (6), (b) (7)(C)

Contracts/DHS/CBP

 $(571)^{(b)}_{\underline{}\underline{}}^{(6), (b)}_{\underline{}}^{(7)(C)}$

Date rec'd in ECSO:19 Mar 15	-
Date to RM-B:19 Mar 15	
RWA #:HSBP1013X00127.3	
Title:Facilities Minor Const/Repair, Big Bend Modular Purchase Proje	ect
Amt:_ (b)(3)	_
Environmental? Y NX	
PA/phone #:CS-1598	
Remarks: New Li-60 Big Bend Add 3 Modulars at SHQ (b)(3)	
Total IAA \$2,679,470.00	
	tech 20 Mar 15 (b) (6), (b) (7)(C)
P2: 449649	
FWI:	
Source Appropriation:70 5/9 0532 expires 30 Sep 2019	_